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CONTRACT FOR CONSTRUCTICN
BETWEEN LAKE COUNTY, FLORIDA
AND MAR-CON CONSTRUCTION, LLC B/B/A
MARBEK CONSTRUCTION GO.
FOR ALTOONA COMMUNITY CENTER REHABILITATION
(COMMUNITY DEYELOPMENT BLOCK GRANT FUNDED PROJECT}

CHAPTER 1
GENERAL CONTRACTCGR'S AGREEMENT

This Confract For Construction is entered into befween: Lake County, Florida, a political
subdivision of the State of Florida, hereinafter the "OWNER,” by and through its Board of
County Commissionars, and Mar-Con Construction, LLC, a Florida Limited Liability
Company, d/b/fa Marbek Construction Ce., its successors and assigns, hereinafter the
"GENERAL CONTRACTOR". This Contract For Construction shall be effective on the date
signed by the last party to do so,

ADBDRESSES AND AUTHCRIZED REPRESENTATIVES
The authotized representatives and addresses of the Owner and the General Confractor and
tho Professional are:

OWHER.
Representative: County Manager

Mailing Address: P.O. Box 7800
Fhysical Address: 318 West Main Street, Suite 308

City, State, Ap: Tavares, Florida 32778
Office: {352} 343-9888

Fax: {352} 343-9485

Ernail: dheath@lakecountyll.gov

GENERAL CONTRACTOR. ‘

Representative:
Mailing Address:
City, State, Zip:
Office:

Fax:

Email;

License #

FROFESSIONAL:

Fepresentative;

Mailing Address:
City, State, Zip:
Office;

Fax:

Email;

Rick A. Marchand, Prasident
B14 East Highway 50, Ste. 324
Clermont, Florida 34711

{352) 242-1084

{352) 242-1081
rick@marbekeonstruction.com
CGC 048743

Sean Tracy, AlA, CEFP

BRPH Architects-Engineers, Ine.
935 Lake Baldwin Lane, Ste. 200
Orlando, Florida 32814

{407) B9E-8301

{407) BOB-8304

stracydhbrgh




Whenever this Contract For Construction refers to “Professional” in the singular, such reference
shall mean the Owner's designated representative,

OWNER'S PROJECT IDENTIFICATION INFORMATION:

Project Title: Altoona Community Center Rehabilitation
Project Location: 42630 SR 19, Altoona, Florida 32702
Project 1D Mumber:  FTB No. 14-0220

RECITALS

The Owner intends lo construct the Project and is engaging the General Contractor to
perform certain labor, supervision and services and provide certain equipment, goods
and materials for the Froject.

The Owner and General Confractor each acknowledges that it will act in good faith in
carrying out its duties and obligations.

The Owner's engagement of the General Contractor is based upon the General
Contractor's representations to the Owner that it (i) is experienced in the type of labor
and services the Owner is engaging the Genaral Contractor to perform; {ii} is authorized
and licensed to perform the type of labor and services for which it is belng engaged in
the State and locality in which the Project is located; (i} is qualified, willing and able to
perform general canstruction services for the Project; and ({iv) has the expertise and
ahility fo provide general construction services which will meet the Owner's ohjectives
and requirements, and which will comply with the requirements of all govemmental,
public and quasi-public authorities and agencies having or asserting jurisdiction over the
Project.

The Owner and General Contractor each acknowledges that it has reviewed and
familiarized itself with this Coniraclt for Construction, including the documents
enumerated in Article 1, and agrees o be bound by the terms and conditions contained
therein,

The Owner has engaged ons or more Professionals to perform architectural andfor
engineering services for the Project, including preparation of Site-specific Construction
Doocumants.

NOW, THEREFORE, for good and valuable consideration, the parties agree as follows:

1.1

ARTICLE 1
CONTRACT DOCUMENTS

The “Contract For Construction” is comprised of the following documents:
This "Chapter 1 - Genaral Cantractor's Agreement {General Contractor’s Farm)’

{hereafter "Chapter 1"}, including the foregoing recitats A. through E., and all
attached documents, appendices and addenda;
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1.2

13

21

"Chapter 2 - General Contractor's Required Services {General Contractor's
Formy {(hereafter “Chapter 2}, and all attached documents, appendices and
addenda;

“Chapter 3 — General Terms and Conditions of General Contractor's Contracts”
(heraafter “Chapter 3") and all attached decuments, appendices and addenda;

The Construction Documents, now existing as set forth in the ITE referenced in
the Project identification section abova, or issued hereafter;

Any amendments or addenda executed by the Owner and the General
Contractor hereafier;

Al drawings and specifications as set forth in the ITB referenced in the Project
Identification section above shall be incorporated herein and made a part of this
Cantract for Conslruction;

Approved Change Order{s) or field orders; and
Additional documents listed hereafter, attached herelo and incorporated harein:
x Additional Documenks:

*all relevant Addenda, if any, are altached hereto as Appendix D and
incorporated herein.

*Proposed Construction Schedule, attached hereto as Appendix E and
incorporated herein.

*CDBG reguired funding and construction provisions, along with the Plans and
Specifications are attached hereto as Appendix F, and incorporated herein.

*CIBG - Disaster Recovary Program Agreement, Contract #10DB-K4-06-45-01-
K20, attached hereto as Appendix G, and incorporated herein by reference.,

Documents not included or expressly contemplated in this Article 1 do not, and shall not,
farm any part of this Contract For Construction.

The Owner shall not furmish the General Contractor with a copy of the Construction
Documents; provided, however, that the General Contractor may obtain copies of the
plans and specifications from a reprographic company having the original documents.
All information regarding addendum will be published online and with the reprographic
company.

ARTICLE 2
NOTICES

Unless otherwise provided, all notices shall be in writing and considered duly given if the
original is (i} hand defivered; {ii) dellvered by telex, facsimile, or telecopy, or (ill} sent by
.S, Mail, postage prepaid. Al notices shall be given to the addresses set forth above.
Motices hand delivered or deliverad by telex, facsimile, or telecopy shall be deemed
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3.1

4.1

4.2

given the next business day following the date of defivery. Notices given by LS. Mail
shall be deemed given as of the second business day following the date of posting.

ARTICLE 3
SCOPE OF GENERAL CONTRACTOR'S WORK

The General Contractor shall furnish or cause to be furnished, and pay for out of the
Construction Price, alf management, supenvision, financing, goeds, products, materials,
equipment, systems, labor, services, permils, licenses, construction machinery, water,
heat, utilities, transportation and other facilities necessary for proper execution and
completion of its scope of the Work in accordance with all of the terms and conditions of
this Contract Far Construction.

ARTICLE 4
CCOMPENSATION OF GENERAL CONTRACTOR

Construction Price. The Owner shall pay and the General Contractor shall accept, as
full and complete payment for the General Contractor’s timely and complete
performance of its ohligations hereunder the fixed price of $579,800.00 for all in
accardance with the confract documents, and as further deseribed in the pricing section
attached in Appendix A, known as the Schedule of Values, attached hereto and
incorporated herain by refersnce.

The amount set farth above is the Construction Price and includes the aggregate
amount of all allowances and any unit price items to be furnished or instaited.  Permit
feas for this project shall be included in the Schedute of Values and shall be paid directly
by the General Contractor. The Owner shall provide a direct reimbursement to the
General Contractor in the amount of the allowance, and such shall be shown in the
General Contractor's Schedule of Values, and submitted with the monthly pay
application. If the fees exceed the aliowance, the General Gontractor shall submit a
requesl for a Change Order,

Compensation Schedute. Frior to execution of this Contract For Construction, the
General Contractor shall prepare and present lo the Owner and to the designated
Professional the General Contractor's Cormpensation Schedule which includes, as
applicable; fCheck applicable ftems|

A A, Zchedule of Values for payment of the Constructian Price on a lump sum
basiz for each of the major sixteen divisions of construstion.  The
Sehedule of Values must reflact total construction cost;

o B Time Schedule for payment of the Construction Price on a lomp sum
basis;

M . Unit prices and estimated number of units for compensation for services
rendered and goods supplied on a unit-price basis; and

C D. Rates for compensation for services rendered on a time and material
basis.

7 E. Compensation for goods furnished on a time and material basis.
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4.3

44

*x F. Allowances.

2 . Lump sum payment after acceptance of the project by the Owner.

Payment. On the 25" of each month, the Genaeral Contractor shall prepars an
application for payment in accordance with Article 15, Chapter 3, which reflects all
construction activiies completed to date, for the review of the Professional and the
Owner. The Owner shall pay to the General Contractor ninety percent {80%) of the lotal
amount approved by the Professional, withholding the balance as retainage, unless
there is a dispute about the amount of compensation due the General Contractor. The
date on which payment is due shall be referred to as the "Payment Date”. The Ganeral
Contractor may request a reduction in the retainage, but such reduction must be
approved by the Owner. The Contractor shall be required to submit an updated Critical
Path Method (CPM) schedule with lhe menthly applications for payment. The CPMis a
requirement for payment. Failure to submit or update the schedulke to reflect current field
conditions shall result in non-payment of delay of payment untit the CPM is received.
Prior to final payment the General Contracter shall provide all contract close out
documents including but not Bmited to as-builts, operating and maintenance manuals,
ahd warranties. Additlonally, the General Contractor must complete all punch-list items
prior ta final payment. The Owner shall make all payments in accordance with Part VI,
Chapter 218, Florida Statutes, antitled the Florida Prompt Payment Act.

431 I the Contract Amount excesds $200,000, but is less than $10,000,000, the
General Contractor shall prepare a list of items to be rendeyed complete,
satisfactory, and acceptable within thirty (30) calendar days after reaching
Substantial Completion.  Failure of the General Contractor to include any
corrective work or pending items not yet completed on the list devejoped
pursuant o this section does not alter the rasponsibility of the General Contractor
to complete all construction services set forth herein. Upon completion of aff
items on the lIst, the General Contractor may submit a payment request with its
next monthly invoice for all remaining retainage withheld by the Owner. If a
good-taith dispute exists as to whether ane or more items have been completad
pursuant to this Contract for Construction, the Owner may continue to withhold
an amount not to exceed one hundred fifty percent {150%) of the total costs to
complete the remaining items. The General Contractor’s praject represeniative
shall be required to review these estimales with the Owner and sign the estimale
in agraement,

All requests for payment of retainage shall be in accordance with the Florida Prompl
Paymenl Act.

Liquidated Damages. If kquidated damages are assessed pursuant to Ghapter 3,
Articie 17, such damages shall be imposed where the delay to the Substantial
Completion dale of a phase is due to the faull of lhe General Contractar, and are
calculated at the rate of Two Hundred Fifty and No/100 Dollars {$250.00) per calendar
day for falture to meet the required date of Substantial Completion. Liguidated damages
are the sole remedy for delays caused by the General Contractor. The parties agrae that
Liquidated Damages are not being assessed as a penalty.
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4.5

General Conditions Cost. liems within the Lump Sum General Conditions Cast for
which the General Centractor is entilled to no additional compensation (except where a
change order adds additional work and additional General Gonditions are authorized by
Chapter 3, Paragraph 9.5.4} include, without limitation:

4.51

4.52

453

4.5.4

483

4.5.6

457

4.5.8

4.5.9

4.5.10

4.5.11

4512

4.5.13

costs, including transportation and storage, installation, maintenance, dismantling
and removal of materials, supplies, temporary facillties, machinery, equipment,
and hand tools not customarily owned by construction workers, that are provided
by the General Contractor at the site and fully consumed in the performance of
the Work: and cost (less salvage value) of such items if not fully consumed,
whether sold to others or refained by the General Contractor.  Cost for items
used by the General Contraclor shall mean Fair market valug,

costs incurred to provide site safety (exduding subcontractor safety costs);
costs of removal of debris from the site;

costs of document reproduction including bid sets, facsimile transmissions and
jong-distance telephone calls, postage and parcel delivery charges, telephone
service at the site and reasonable petty cash expenses of the site office;

that portion of the reasonable expenses of the General Contractor's personnel
incurred while traveling in dischargs of duties directly connected with the Work;

sales, Use or similar taxes imposed by a governmental authority and paid by the
General Contractor, and directly related to the Work,

dala processing costs directly related to lhe Work; however, these costs shall not
include any hardware, scftware, or CADD costs;

expenses incurfed in accordance with the General Coentractor's  standard
personnal policy for relacation and temporary living allowances of personnel
reguired for the Wark,

the cosl of obtaining and using all temporary utdity services required for the
Woork:

ail reasonable costs and expenditures necessary for the operation of the site
office, such as stationary, supplies, blueprinting, furniture, fidures, offlce
equipment and field computer services;

rental charges for temperary facilities, and for machinery, equipment, and tools
not customarily owned by construction workers;

wages, salaries, bonuses and incenlive compensation, of the General
Contractor's supervisory, technical, administrative and clerical persanned
engaged in supervision and managemant of the Work on or off the Project Site,
Including all company overhead and expenses; and

cost of fringe bensfits, contributions, assessments and faxes, including for
example such items as Unemploymeni Compensation and Social Security, to the
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5.1

* extent that such cost is required by law and is based on the compensation paid

to the General Contractar's employees.

ARTICLE &
SPECIFIC INSURANCE REQUIREMENTS

The General Contractor shall purchase and maintain, at its expense, from a company or
companies authorized to do business in the State of Florida, and which are accaptable
to tha County, insurance policies containing the following selected types of coverage and
minimum limits of Kability protecting from claims which may arise out of or result from the
performance or non-performance of services under this Contract For Construction by the
General Contractor or by anyona directly or indirectly employed by it, or by anyone lor
whosa acts it may be llable:

(1)

{ii)

{iii}

(v)

{vi)

General Liabilily insurance on forms no more restrictive than the latest edition of
the Occurrence Form Commercial General Liability policy (CG 00 01} of the
lnsurance Services Office or equivalent without restrictive endorsements, with
the following minimurm limits and coverage.

Fach Ocourrence/General Aggregate 51,000,000/2,000,000
Praducts-Completed Operations 32,000,000

Personal & Adv. Injury $1,000,000

Firs Damage $50.000

Madical Expense $5,000

Contractual Liahility Included

Automabile liability insurance, including owned, non-cwned, and hired autas with
the following minimum limits and coverage:

Cownbined Single Limit $1,000,000

Workers' compensation insurance based on proper reporting of classification
codes and payroll amounits in accordance with Chapter 440, Florida Statutes,
andfor any other applicable law requiring workers' compsnsation {Federal,
martime, ele). 1f not reguired by law to maintain workers compensation
insurance, the vendar must provide a notarized statement that it he or she is
injured, he or she will no{ hold the County responsible for any payment or
compensation.

Employers Liability with the following minimum lmits and coverage:

Each Accident $1.,000,000
Dizeass-Each Employer $1,000,000
Disaase-Policy Limil 51,000,000

Builders Risk Insurance with all-risk perils for 100% of the contract amount O is /
X is not reguired.

Lake County, a Political Subdivision of the State of Florida, and the Board of
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County Commissioners, shall be named as addilional insured as their interest
may appear on all applicable policies.

(vij  Certificate(s} of Insurance shall provide for a minimum of thirty {30) days prior
wriltan natice to the County of any change, cancellation, or nonrenswal of the
raquired insurance.

(vii}  Certificate{s) of insurance shall identify the contract number in the Description of
Qperations section of the Certificate.

{ix)  Certificate of insurance shall evidence a waiver of subrogation in favor of the
County, that coverage shail be primary and noncontributory, and that each
evidenced policy includes a Cross Liability or Severability of Interests provision,
with no requirement of premium by the County.

{x) Certificate holder shall be:

LAKE COUNTY, A POLITICAL SUBDIVISION OF THE STATE OF FLORIDA,
AND THE BOARD OF COUNTY COMMISSIONERS.

P.D. BOX 7800

TAVARES, FI. 32778-7800

(xty  All self-insured retentions shalt appear on the certificate(s) and shall be subjest to
approval by the County. At the option of the County, the nsurer shall reduce or
eliminate such salf-insured retentions; or the vendor shall be required to procure a
bond guaranteeing payment of losses and related claims expenses.

(xii(y  The County shall be exempt from, and in no way liable for, any sums of monay,
which may represent a deductible or seif-insured retention in any insurance
policy. The payment of such deductible or seif-insured retention shall be the sale
responsibility of the vendor andfor subcontractor providing such insurance.

(xiiy The Contractor shall be responsible for subcontractors and  their
insurance. Subcontractors are to provide Certificates of Insurance to the County
evidencing coverage and terms in accordance with the Contraciors
requirements,

(xiv) Failure to obtaln and maintain such insurance as set out above will be
cansidered a breach of contract and may result in termination of the contract for
default.

{xe)  Nasither approval by the County of any insurance supplied by the vendor, nor a
failure to disapprove that insurance, shall relieve the vendor of full responsibility
of liahility, damages, and accidents as set forlh herain,

ARTICLE 6
PERSONNEL, SUBCONTRACTOR, SUPPLIER
AND CONSLILTANT CHARTS

6.1 The General Coniractor shiall, priar to the sxecution of this Contract for Construction,
prepare and attach as Appendix B to this Chapter the General Contractor's Personnel
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6.2

B.3

8.4

Chart which lists by name, job category and responsibility lhe General Contractors
primary employees who will work on the Project. The General Contractor shall promptly
inform the Owner in writing of any propesed replacements, the reasons therefore, and
the name(s) and gualification(s) of proposed replacement(s). The Qwner shall have the
right to reject any proposed raplacement.

The General Conteactor (i) shall within ten (10) days of the Notice To Proceed, prepare
and provide to the Owner the General Contractor's Subcontractors And Suppliers Chart,
Appendix C, attached hereto and incorporated herein by reference, which lists by name
and general Project responsibility sach subcontractor and supplier who will be utilized by
the General Contractor to provide goods or services with respect to the Project. ; {ii}
shall nat enter into any agreement with any subcontractor or supplier to which the Cwner
raises a reasonable, tmely objection with full compensation to be paid the General
Contractor, with mark-up, for any premium costs In changing Subconfractors or
Suppliers at the Owner's direction; and (i) shall promptly inform the Owner in writing of
any propased replacements, the reasens therefore, and the name(s) and qualification{s)
of proposed replasement(s}). The Owner shall have the right to reject any proposed
replacement with full compensation to be paid the General Contractor, with rark-up, for
any premium costs in changing Subcontractors or Suppliers at the Owner's direction.

General Contractor acknowledges and agrees if this Project is being supported in whole
or in part by Faderat andfor State funding the General Contractor shall utillze the U.3.
Department of Homeland Secwity's E-Verify system in accordance with the terms
governing use of the syslem to confirm the employment eligibility of.

A All persons employed by the CONTRACTOR during the term of this Agreement
to perform employment dufies within Lake County; and

B. All persons, including subcontractars, assigned by the CONTRACTOR to
perform work pursuant to the contract.

General Contractor acknowledges and agrees that, in accordance with Section 255,098,
Florida Statutes, if this Project is being supported in whole or in part by Slate funding the
General Contractor shall give preference to the employment of state residents in lhe
petformance of the work on the Project if state residents have substantially equal
gualifications to those of non-residents. ¥ the General Contractor is required to employ
state residents, the General Contractor shall contact the Department of Economic
Opportunity lo post the employment needs in the State's job bank system. Howaver, in
work involving the expenditura of federal aid funds, this section may not be enforced in
such & manner as to conflict with or be contrary to federal law prescribing a labor
preference to honorably discharged soldiers, sailors, or marines, or prohibiting as
uniawful any olher preference or discrimination among the citizens of the United States.

Pape & of 86

20| diPeaearement! 140220 Faciline Kehabililalion Altecna®Iarocek_agror 1-27-15 roy



7.1

7.2

7.3

ARTICLE 7
CONSTRUCTION SCHEDULE AND
SPECIFIC BOND REQUIREMENTS

Time For Performance,

711 Commencement Of Construction. The General Contractor shall commenca
construction of its scope of the Wark within ten (10} calendar days of receipt of
the Notice To Proceed, hereinafter the “Commencement Date.”

7.1.2. Substantial Completion. The General Contractor shall accomplish Substantial
Completion of its scope of the Work on or before 150 calendar days {the
‘required date of Substantial Completion”} from the issuance of the Natice to
Fraceed.

7.1.3. Final Completion. The General Contractor shall accomplish Final Completion of
its scope of the Work on or before 180 calendar days from the issuance aof the
Notice to Proceed, hereinafter the "required date of Final Complation™.

Canstruction Schedule. The General Contractor shall [Select and complote as appropriafe]
O not kess than catendar days afier execution of this Chapter 1, or

X na later than ten (10) calendar days after issuance of the Notice to Froceed

prepare and submit a preliminary Construction Schedule fo the Owner and thes
Professional for their review and acceptance pursuant to Chapter 3, Paragraph 16.1 of
this Contract For Construclian.

Bond Requirements.

731 The General Contractor shall be required to provide payment and performance
honds prior to commencing the Work. The amount of the premiums for such
bonds shall be included in the Construction Price. Performance and Payment
Bonds shall be 100% of the contract amount and shall be executed on forms
provided by the Owner. All original Performance and Payment Bonds will be
submitted to Lake County Procurement Services for recording in the public
records of Lake County, Florida, at the cost of the General Contractor, The
bonds wil he acceptable to tha Owner only if the following condltions are
satisfied:

{iy The Surety is licensed to do business in the Slate of Florida;

(i) The Surety holds a Certificate of Authority authorizing il to write surely
hands in this State;

{1} The Surety has twice the minimum surplus and capital reguirements
required by the Florida insurance Code at the time the contract is issued;
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(iv)  The Surety has a current rating of A or A- as reported in the most current
Best Key Rating Guide, published by A.M. Best Company, Inc., if the
contract price exceeds $500,000, pursuant to Section 287.0935, Florida
Statutes,

{w) The Surety is otherwise in compliance with the Florida Insurance Code;
and

{wi) The Surety holds a currently valid Certificate of Authority issued by the
United States Department of Treasury under 31 U.8.C. ss 8304.

If the Surety for any bond furnished by the General Contractor is declared
bankrupt, becomes insolvent, its right to do business is terminated in the State of
Florida, or It ceases to meet the requirements imposed by this Agreement, the
General Contractor shall, within five (5) calendar days thereafter, substitute
another bond and surety, both of which shall be subject to the Owner's approval.

7.3.2 The General Contractor [ ] shall [ X ] shall not be required to provide a
rnaintenance bond. =
7 )
GENERAL CONTRACTOR
Mar-Con Construction, LLG-D/BIA
Marbek Construction Ce.
wele 'D4§.'_P'_ﬂ{3 TAREY AT e 8
i .x '.,.l 1y . ,__}.,
r A 5 A f

X~ G a4\

e -_

Rick A. Marchand, President

This //ns day of -] M ap—e 2015,
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Contracl for Construction netween Lake County and Mar-Can Construction, LLG dib'a Marbek Construction Co. for the: Allaana
Communily Rehabiilation Project; |TE 14-02Z0

COUNTY

ATTEST: LAKE COUNTY, through its
BOARD OF COUNTY COMMISSIONERS

Neil\((ellyf CEEI\tpr the Board Jimmy Conner, Chairman
of County Commissioners g e L
of Lake County, Florida | A’f'ﬂ_ f E(
\This & day of () € J . 2015,

Approved as to form and legality:

e
-~ —,

I.""_s::};\.z_._ll'.. l.\ K |

Sanford A. Minkoff,-County Attorney
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APPENDIX A; SCHEDULE OF VALUES

MARBEK CONSTRUCTION CD pailn. 1/2/2015
Applicattan No.:
Ahphicatlont ford Fuptemt Prifect: Altpara Camienlily Cantar Aencvation Peerigd From-
Arctalteed, BREH Perind 1o
AT B C 5 E T G b I f
MESCRIFEICH SCHEQULED [T COMPLITED [AATZAIALS|  FORalL  PERCEU]  MALANGE  [RETAIMADE |
OF WORK gLk FADNOUS § THE PHESTNTEY| COMAPLETEI |OMBLL] 1o
APALCATIONY  FLRIOD STONED § AW SIORED [ % FIMIS
[3+E) HOTIN DEE  TODATE | o) ; €€
I [GenerstCondions L% 3300000 |5 5 3 i R E E
T e 5 0000 |5 i 5 i |5 2000000 | §
4
3 {Mobilizatla L lnbanng | H 5 ] a3 IRUBO.DEf 5
4 |Denalition T 314000 | % [ 3 5 W[ Hapdoe |5 i
i 1 .
i & [Fencang 4 27a0m |2 [ 3 4 o 3 Ak | 6 ]
I
] ———— L -
16 |Concrete 1875000 [ & 5 E) 4 okl 1BMsaOn | &
LS L L R
T [whisc betats 5 1515005 5 [ g 3 P
..... 1
8 [M FramesDoonMHrdw| £ 40,4000 § § B % iE |5 36,00m00 (3 -
1| Brywallit raning 5 4BA0000 |5 3 8 5 5 dmowags - _
G [fcousTha: ] 9.050,00 | & 5 5 5 k| & 950,01 |5
1 [lasalation T TTE 3 5 B B
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APPENDIX B
GENERAL CONTRACTOR'S PERSCONNEL GHART

Rick A, Marchand

President / Project Manngement
352-242-1084 Ph
352-242-3081 Fax
407-468-8378 Dircct

Keith Ferguson
Project Superiniendant
3152-483-63128
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APPENDIX G: GENERAL CONTRACTOR'S
SUBCONTRACTORS AND SUPPLIERS CHART

MARBEK Construction Co.

Concrete
Damedition / Cancrate
Framing

Bize Rtatal

HM Framesf Drs f Hrdwr

Dirywial!

Btucco

Floarkng

Acoustical

Palpiing

Flumbing

HVAL

614 B Thwy S0 Sie 324 A07-242- L08R Ph

183042 1081 g Clermont, Flo. 34311

Altoona Community Center Renovation

narbek Comstruction Co.
K&lth Ferguson
352-163-6328

M5 Welding
Rick 1%2-448-3640

AM Dogr & Hardwarelhe.
ke Hendersan
A07-323-8215

MARBEK Construction
Blck
G07-465-5378

Ext Finlsh Plastering Carp
Rlcardo 352-369-9510

will[aems Floor Store
Altan wWillizms
153.637-3840

L & O Cellings
David 352-377-4112

Crange Caunty Painting
Popch 321-956-2481

Reading Flumbing
Rocky Reading
407-BES-0023

Alr Control Heat & Air
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johnay 352-242-8464

Meaore Electric
Erlc f Bok
AD7-048-4130

Electric
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APPENDIX D: ADDENDA

LAKE COUNTY

FLORLDA
CFFICE OF PROCUREMENT SERVIGES PROME-: (3527 3439230
15 WEST MAIN STREET. SLHTE 443 Fax: (357 343-8497 3
Frr BOX 7H00
TAVAHEES FL 227 7T8-Ta00 Wy, (B REgoE TN anLCorm

ADDEMNDLM N ]
Dater Janeary 8, 2015
Invitntion lo Bid (1T T3-0220
Albgona CommiunHy Ceuler Ronovatiems
11 s the vendor’s responsilality 1o ensure ieir receip of 3l addendn, aad o clearly ackrmwledpe
il atdenda wichin their imilin] bid respomse, Ackoowdedgement oy be confismed eilber by
incfusion of n signed copy of this addendwn with the inbial bid response, or by cospdeticn st
reluen of the sddendum aekrowledgement seotion of e soliciation, Vaiiure 1o ackoowledye
each addenbum may provent the Bid rom being considered for asved,
This addemndnm DOIES NOT change ehe date for reeelpt of hids o projosals.
The surpase of this addendum is o provide conlirming information, aml mmawers to WHTTLINS
vemilor yuestoms, eswiting Bome the neandgary pra-bd copleience held Janumry 3, 2015,
Ouesioms boyond ose addressed beluw have heon reccived and ore ander review,  Responses
1o these additional ingairies wilk be provided vis subsequent addendu aetivity, A revised Tid
due date miy be estallished by the Cownty dependent upon the issue duke of any luivee aelelenda,
The cuerrent dwe date remadas (o elfeet wrbess specitlieadly chnnged vla formal addenda. A
capy of the atlemfee ist for the pre-bid conferenes has been posted do the County wiehzile fer 1he
ghovcacited Invitation fo Bid,
Tl gre-hid comferenee commenesd with G following madees being reviewed suid contirmesd;
1. Respunses are dug Jemgary 15, 3H3 a0 300 PA. It wos fwther stated shis utl vender
gieestioms stowald e sulmiled Ty close ol business on Fanuary 7, 2015 wilh the Crgedy Inened g
W s an cddendunt addeessing adl gueestions by Jaaiary %, 2005
2. Awand will be made Lo the lewest priced, responsive, and responsible bidder,

3. It wns confirmed dhu e pre-bid conforenee woy mamdatory i mllire.

4 14 was confiemed 1ho handing wes required as speeiliel in Section 19 ol ¢he 1713,

Page 1
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4
4

5. The completivn period stated in TR Seetion 110 was re-contioméd with cominnl £ tiene
it of b pasenee i this wepiend.

G 1TH sections 1.1% rexarding Jebivery and cantet of bid respeiies wers moviswed.

1. Full compliance with the federal dircetives nad related regulrements cited in 1T soelion L2,
and i ke atlachmaonds o the TTB, were stressed with specitie emphosis of the Davis Bacon Al
and Coplemd Ack requirenienis, Toe cerlilied peyrall tequirements azaocialed with fe Diavis
Hocon Aot weee strassed. W s cunbicoed thist Ty Americy requizewails wore not rebevant o
this specidie 1T, 1 ws alse contirmed that Seclion 3 requirements reprrding wmilizative of loc
eevmemumisy kabor il apply 1o the work Lo be performed, wilth an vmphasis oi docurnented bess
Faith effort m thil repard.  Vendors were ogvised hat e County's Reciprecal Prefenence
provisions would il upply 1o this TUB due e the associated ledeeal fonding of e cfloe,

R Vendors were advised ley conld utilize power ivndlalie withio e snucsuce during e courie
ol thedr eFFa, tial they vauld ned wdilize e resiraonts within the Gueilivy, awd tha The ewir Jid
noe tequine wee of 2 construckion trailer Venders were adviscd w cuedilly review, and comply
with, e dermalition regaivements atated in the speetfications.

The following cuessioss were zxpressed duriag snd afier the meeting. County 1esponss
ianneecdimely fnllow each guuestion:

Queston Tn During e pre-bid nweting i wins mandivned 1here was ao wshestas sarvey dene, 18
a copy b e survey availnble!

Aasvrer 13 Yos, the maurded vendar will be respoasitle for eoungletian of the abatsnem efion.
alad shafl inctuele pricing For eompletion ol than ela will the vendar's indtaf Tomp sum hil
price. A copy ul the survey amd w relaled work plan s aniached fe thin Addending .

Question 2: 55 fluers any known Tead Lased paink, or o suevey of such’?
Angwer Ir Mone Ko

Omestion 31 IF there are any known luesedous materials, 13 the sener pespansible for Wb
abalement, or will s chings order b issuet @ the conlslor K this werck?

Answer 3 The conmragtar will be respomsible fur she abstement of the asheslos CaLkining
aiterinl (ulsn soe questionfunewer Y There are ga knawn muld situations withe e structure,

Guestion 4 Why is responsible fur maving andior storing the fumilure during the praject?
Answer dr The owner wili be respomsihle lor musemen and stecage ulall fursiluee, This will
b done i musner that docs el iyt on completion ol ieneation eflint by the vendar.

Question 5; With vopdrds o site securily, will o wwmpoeary Beace B Fegplired?
Amsyrer 5210 is the respomsibility of e contractar o delertine means aud nicihods ol seeuring,
ek areasfimatenad,

Uuestion 61 Will the owner designate » saaging/siorage arca Lor ihe comtractor onsike?

Answer B The Cwner will dosignate a staghugslomge area. 115 he responsibilivy of Lhe
poniTRCior fo delerming means and nethnds of seeorimg work arcasimulerals within thal sres ard
alk edhey wewrk foentians.

I'npe 2

Pape 19 of 86

A b Procurementy 14-0220 Facilily Rebabilitation Alloonabdarbek agmé E-27-55 rov



Question T Will permitting he providal by he couasy or will peenit Fews b waived and
vardractor need fopukl the pormil? Adso wild all dheomants needed for permitiing be pravided by
e comnty’!

Answer T: Conlraclor will need to pull the pormit, Estintaged pernit costs are lisfed i Seetion
% uf e Tnvitation to Bid. Lake Cownty Schood is the msthority Teving jurisdiction i $his sogand.
Dlagurnents for pormiliing has been previded by the Arvidleer of Bovard e Lake Ciunty
Brhools.

Criestinn 8: Al the Pro-Bid Conference it was memione:d thal the Cramar has perfomed o
Vazardows Mazerinds survey o this projest, Please provide w ety of the survey s thal we aiil
contast Tesnsed abatemem cinleaclogs for pricing, 1 wus also sentisne thaee o Lead Basel Paml
survey was eunelueted in e pist. b 2 capy of the sarvey ot [P clearonce LR [

Answer 8 Al aspoets of this manivy are adklressed withis questiomimawers 1,1, and 4.

Ackniwyledgement of Addendum:

Lz Moma: | . ] . Lale:

Sigmetre: . ) . Title: _

TypadTrinted Mawe:

wow: A copy of the ashestng sievey and arelwed work phan provided por question/aswer 1
immediately [ulluas (this page.

Fige 3
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FLORIDA

OFFICE QF PROCUREMENT EEHVICES PHOME: (242 343.9334
A5 WEST MMM STREET, SINTE 443 FAX: {352} 3430473
PO BOX VRO

FAVARES FL 32778-T 604 wiw, akegoveminonl G

ADDENDUMN MO 2
Trate: Famusiry 13, 2005
Invitation fo Bid {1’78y 1448220
Altoona Cennunity Center Reasvatbony

10 is the vendors respansibilivy w eosure their ceceipl ol a1l oddeds, imd o clearly ackiwwhedpe
alb wddenda within their initial b cespomse, Acknowlekgament may be confirmed cither by
inalusion of @ signed opy of this adidendum with the iwiial bid response, ve by campletion aml
rolurn of (e addemdum acknowledgemen! section of B solicilation. Fuilute o ackiuwlodgs
znch melelenclum moy prevent e Bid from being comsidered for mvard.

This addend iz DOES clisngy the dnte for receipt of bids Trom Jamuary 15, 2015
Jannary 16, 2015,

The purpose ol s addendwn st provide confinsing mfarmalien, ) weswers 1o vallons
vendar questioes, beyond the nuterigls provided uader addendum L The sumbering utilized
bulow continues from the sequencing wsed in addendim ¢,

Questhon 95 15 theri o set of sechiteclural speeifications?
Answer Y Yoes, Oarline Specilication attuched.

Cruestion 10: Whal wre the spedifeations for woeod o velinkshing?
Answee 1 [n Cutline Specifention.

Guestlon 11: Mot that the plan insleoelions are to placy gysum board ue te walls, The wlls
Wive severdl picess af trim on (he walts that appear to be aboue 3547 thick, What s 10 e done
witle the veiling cove mpelding, bose beard and chair rail? See plusso attaclted o 341

Aqswer 11 Remove moldings o ceiling eove, base boned anel chaie il Mew  ccibings b
cove hose are part of e peogect. Befingsh swclaces as eoquingd Lo povido consistent faish weross
now andd existing sueefees i accordance with Hae specification [ gypewn [zl fmishes,

Cuesthor 124 13 here any nes waad LI over thee new gypsum Troiaredf
¥ RY(
Answer I3 Mo

(L E
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Question §3: The wall types | & 1A, aod Sugtions EAA-T03 sund &A1 relercaes "pacclt and
vepair 48 required” balore instablutivn ol rew gyparn bourd. Please define "patch il repil 2
T LEned”.

Answer 130 As myuined to provide comsiswenl finksh seross news and exisling surfees in
avenritance with e specificntion For gypsum baard fimishes.

Ouestinn 14: Some mems have pancliog tvpe matenal placed ever the plasser walls, Se
alluches photo soom 104, 15 his material 0 e removed belore gypsum boardd i installed!
Amswer T4t Yox and peepare wall 1o recive palnl,

Ouestion £5: Conceming the pypsunt boand walls: Uhe windomws hive woud cuxing el sdlls oo
o of the plester. How fa the new gypsumn wall bopod detailed of ihe existing window jumbs,
lead o sills?

Angwer 15: Provide 157 veelet revead around a1l sides of window openinps.

Gruestinn 16: W the salvanized raifings nequine finfsh pinting? 1o is thery a specilicalinn?
Answwer M ¥es, ses ultached spocifscationg.

Cruestion LT: ks there sy new Bitehen conipeasnt sequired us parl ul this contrael?
Answer §70 Mo, roview Jrwings,

Questiont 18: Refer o sheot A-501;
- Should detail 12A«103 be 1/A-S017
- Bhould detasl 24-10d be 2rA-3011
Shoutel el 34-103 be ALY
- wWihere does deinit hhe LOE veeur?
Apsver 18 Yos
s
Yia
Through the ehecerical closet identified as fA-57 1, See Tloor pla shee A-T03

Croestion 9 Reber to detail 654104 Found an A-50, Where does thiz ssetien oceut]
Angwer 190 Seeanswer woauestion 1% above,

Question 24 Wil there he additivnal specitieations issuel besides the ones the plan shecis?
Angwer 20 Exveptivg mlanootion ineluded i this addunidue, N,

Ouestion 21 Genera] Note | oa A- 103 states “Repain all exisling Floots as required betare
instaliation of new Roncing™, During the FPre d watk thraugh, nuy of te existieg Auoes still
luadd et o theen and some vovms were (e with chates, desks und othey ilems. W were nat
abliz 3¢ gt am sccurate chservation of all the existing floor condiians. Please adlwisg T e Chvner
i wilkinge s aclel an ableswines T [Toor repairs,

Answer 21: Mo

Ovesiion 22: Please provide an culargisd Eife Safery Pan il possihle.
Answer 220 Mol poasiile

Fape 2
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Cuestion 23; Please provids specitications for new Lol patiLions.
Answer 13 See vlluched ontline specifcations

Questlon 24: Al the Pre-Bid Conlinence it vas mentioned fhat the Chandr hs perfopmed o
Haeardons Materinks survey for this project, Fleuse provide s vopy af the survey 5o thatt wve can
crontact licensed nhiesment sontenelors Tor pricing, 1L was also trenticiwed hata T.ened Basud Paint
survey was eondusted in the past, b acopy of the suvay or DEP clewrance v iliety e

Answer 240 All aspects of this ingquiry ore addressed within guesliansanswers 1% and 3.

Chiestion 25: Througlioad the documenls, e ilrms <all fur galvanizing un the raiting. kthis
hat dipped or i theee another specificise?
Answer 2% See attached oalline spectticatiuns,

Ouestion 26: Are there any flarller istrocifons e bideders swclt as munber ol cepies of fid
sihenittal, cig Y
Answer 26: Troils f this rewand aee included in Section 1,13 of the 1TE,

Gruestion 27 Ploase cantiv it all exisiing duet o 1AL wopipenené Lhat is 1o remaio hes
been veried to e above e new fnish ceiling clevalisn
Anzwer 17t Yos, so canfitmed.

Cruestion 28: Are we responsible for repairing e 2xistig, ehwrauzed woeel punet ceifing? 1o,
wenld plywoud be eceplalie ws o replicemnl?
Anver 28; Sog abached spectficalians.

Questton 29: Wha will be responsiile lor reneing aand storing bl exisling equipment aml
Furmishings durtmg Ibe constuetion it
Answer 2 See gueslianfansawer -4

Crrestion Mt Please confivn we are no requitsd 1o relinistvpaint the existing walls ue repair tile
in e Kitchen arsa per the Toont Finish Legend.
Answer 3 Correct exeepl ss noted on the drawings,

Omewtion 31- Pluase advise 11 koockdown hedlew netal Sumes are acreptable for inleréor
eisting wakl conditions. [Fnul vould you please peovide detuils on Tow we re 10 install welded

melal Ty i cxisting walb,
Answer 3 Ves, knockdown Tollaw metal frames are aceepéable,

Acknuwledgement of Addendum:

Hirny Mnme; o o L Mo

T ped/Pritsted Nmme:

J LRI
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APPENDIX F:

CDBG REQUIREMENTS & PLANS AND SPECIFICATIONS

{Plans and Spec Included on attached CD and Wage Determination aftached hardcopy}

General Decision MumBer: $1.140021 107/12/2014 FL21

superseded Gensral Declslon Numnber FLZ0130021

Stare; Flarida

Construclion Type: Bulding

Cuunty 1oke County in Florida,

BLILDING CONSTRLACTION PROIECTS (does not includs single family

hemes or spariments up Lo and Including 4 slovues),

tdodificatien Mumber  Pullication Date

! /032014
1 01431/2014
2 N2f28j2014
3 Jmf0242014
4 104742014

BRELDOOL-D02 45412013
Rates Fringes

TILE SETTEH .coouvivimniann ™ 1850 ALY

ELCEOROE-002 014012013
That postlan south af @ ling beglhnlag at the sautheast cerner
of Morien County near Aderana, T thence running eastto a
paint on the Lake dolusis Connty line duc west of Drange Clty,
FL.

Rates Fringes

ELECTRITIAN v oeer e B 23,15 B_6dI

FLECG?E6-003 123271012
That portlon narth of a line begloning at tha seutneast cornar
of tdarion Counly near Albogna, FL ihenor sunning east {ea

point on the Lake Volusia Courty ling dus west of Crenge Clty,
FL.

Rates Fringes
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ELECERICIAN vuce e oo 2070 5,500 + $3.70

ENGIN925-004 06/01,/2013

Rabes Fringes
OFERATOR! MECHARIE 1 e B 2461 11.50
CIPERATOR: (iler. . 5 22,47 1150
OPERASTTIR; Goomn Tavch,, ... s 2961 11,50

WRONOEDE- 004 11/01/2013
Rates Fringus

WROINWORKER, ORMARENTAL,
BEINFORCING AN STRUCTURAL .5 24300 10.85

* PAINLOLD-00R DRSO 2014

Ratas Fringes

PAINTER: Brush, Rafler,
Spray and sresl, Exchodis
Deywall Finishing/ Taping........3 17.50 B.23

SEELOAF-001 Q10172014

[ates Frinpos

SPRIMELER EITTZR {Fire
Lprinklers|........

& 27.53 17,52

SHEFQO15-002 03/01,2013
Ravps Fsinges

SHEET METALWORKL A {HVAL Duct
jasiallatian O], 3 2026 1573

SUFL200t-01 7 05,/22/2009

liares Frinpus
ACOUSTICAL CEILING MECHAMIC.,,, 5 14,84 013
BRICKELAYE Ry rsevins e vmeer oo 1432 Q.00
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CARPENTESR, Inclides Farm Wrk

1k xeludes fooustical Celllng

Instalettem, and Chywall

HBREINEL. .o vurrrsvmarsevmere 3 16,40 0.0

CEMENT MASOM/CONCRETE FINIERER, .5 17,94 0.0
DEYWALL FANISHERTARER ... 1600 0.0a
DRywaLl HAMGER.. e 53 158 .89
EEMEE ERECTOR. w5 14,00 B0
GLAZIER. v i ssinesssraresseees 3 LTS 6,24

WSTALLER - DRAPLRY BLINDS_.,..5 17.50 ukila}
INSLLATTE - BATT, ey 15,79 0.Ca
IMSLILATEOIR - PIFE & PIPEWISAPRER..S 13.13 i
LAUDRER: Asphalt Shoveler.... .5 7.6 n.0a

LARORER: Common of General.,,. 5 1085 00K

LABCORER: Concrete S {1 kand
HekdMalk Behind). .ovovvnee 41263 12,001

LASDREI: Mason Tender - Brick.,.% 10,00 0.0

LARDRER: Masan Tender -

CEMENLCONEee., e 1LES 1.90
LaBCORFR: Fipetayer., .,....5 11.53 0.0
LAANER: Rpcl Tearof. ... 4 .00 0.

|&RORER: tandseape and

(1T N 170 RO .- I C .00

LATHER 1o eeeenn S 1301 f.ca
OFERATOR: Asphalt Spreader.,...5 1141 040
GPERATON: Backhoe/Excavakor.....5 15.00 at?
QPERSSOR Rulldozer.,., ... % 1500 a.m
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OFEASTOR: Crane.......... 5 1775 a0

OPERATOR: [Hatributsr, ... b 12,37 .00
DPERATON; Forkllft, .o $ 14,00 .00
OPERATOR: Grader/Dlade........5 1LL0 0,53
GPERATOR: Lopder.............5 1100 .63
DEERATOR: Paver [Aspnals,

hpgregato, and Conerate]....... 5 12,83 a0
CIPERATOR: PUN v e 2R [ERR]
CPEEATOR: Aollef......ou 5 LOGS 0.0¥
DPERATOR: Soreed..mmnnn 5 11,34 0.0
QPEHATOR: Trackor. . b 291 {I.IH]
OPERATOR: Froncher...,......5 11,75 0.0%
PIPEFITTER, Fxchudes HyAL

Flpe Irstaltatian. o e s 16.02 Q.52
FLASTURFR. .o r e e 1600 FOY

PLUBABER, Inchades [{iaC Pipe
It e veeee e 1600 .00

ROOFER, includas Buliz Up,
Hok Tar, Modificd Blturien,
Shako & Shingle, Single Ply,
tlate, & Tlle Roofs [Eaclude:

Installation of Metal Rpofsh,. .5 :4.65 IR
ROOFER: Metai Roof..e 51217 07
SCAFFOLD BUKDER. cieicernn B 12,00 0.00
SHEET MILETAL WOIRKER, Excludes

FAAC Bck Inslallatian.........5 15.87 153
TRUCK DRIVER: fump Truck.,..... % 10.00 .0y

TRUCK DRVER: Lowbay Truck,....5 12,00 000
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WELDERS - Roroive rate proscribed don wiafs performing
pperulicn 1o which welding Is inclduntal,

SumEsOSC=soososogeESESSousssafeESSS=SassstuATSSSsmssarMA=SSSsas

Lrlisted classlfleations neetded for wark not Ineluged within
the scopa of the dlassifieatlons listed may be added after
awarth only a5 provided in the labur Sandards cenliact rlauses
{29CFR 5.5 (a) (1) (1},

The bory af each wage determinatlan lists the ¢lagsifleatian
amd wage rales that have been Tound ta be prevailing bor L7er
cited bype(s) of construclen In the area cavered by the wago
determination. The cassiflcatinns are llsted in alphabatical
aeder of "identdiers” that indicate whcther the partloslar
rate |5 wmian or Q00 Heian.

Unlun identiiers

An identifrer enghosed i dotted ines beglaning wilh

characters other than 50" danales that the unicn
classificarian and rate have lound to ke prevaliing fos that
elassiticaticn, Example: PLUMDLA%-005 07/01/24011, The first
tour lettees , PLUM, indicate the internationok ueian and the
feur-lglt number, 0196, that follows indicates the local union
nurrher ar district eowncil number where applicable , ie.
Plambars Local 0198, The nest pumber, 905 in the example, |5
an inlernal auember wsed [0 processing the wage detosmtnatlon.
The dute, 070142011, followlng these characlers |s the
eflocilvo date of 1he rmest carrent nepetiated ratefoollective
Largaining agreesment which would be July 1, 3011 b the abowe
CREmMpie,

Unipr prevabing wage rates wh he updated te reflecl any
rhanges ln the collective BArgaining agroements governing the

retes.

0GI0/399%: wriphted uniah waRe rates wil Bo publshed anmuaily
sach danuary,
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Hon-Ynion identifors

Classiflcations listad under 4n "3U° idantifier were derived

from survey dats Ly compuling dverapa rates and are nat union
rates) hewweves, the duta used in complting thess rates may
include both wnicn and ron-wnion deta. Erample: SULAIG04-007
51550000, SU indlcares the ratas are nat unich malarity rates,

LA indicates the State af Lowsiana; 2044 s the year o the
survay; aad 007 is an intemnad number used it producing the
wape determination. A 10%3 or later date, 8/ 135/2010, Indicatas
the chassificatians and rabes wrufet that sdenstiflar were lsswed

a5 @ Genoral Wage Debwitnlnatlan on that date,

Survey wage rates wilt remaln In eliect and will net change
wnlil & now survey B candeseted,

WASE DETERMINATION APREALS ['ROCESS

1.} Has there boen an initial decislanin tha matler? This can
[+IH

* an exisiing published wage detecrninatlan

¥ a suntey Underlying a wage detereminstlon

* zWage and Hour Divislon letter sgitlng focsh a pasition an
wwipe deterrsinailon matler

* 5 conformance (andicional chassHication and rate} niling

DOy slpyey related inatters, initial centact, including ranuests
For suemimacies of surveys, should e with the Wage aad Hou
Rogianal Office for the ared In which the survey was canducted
becauss those Regional Offlces have responsibility for the
bavls-Bagan survey prograen. IF the respanse {rom this Infilal
rontact is et satisfaciory, then the process described h 2.
and 3.) should be fallewod.

wiith regard to aby other matier not yet dipe [or tho formal
process described here, initial contact should be wlth the
Ltranch of Construction Wago Doterminations, \Write @i

lranch of ConsTrustinn Wage eterminaiions
Wage and Hour Division

1:5, Depactmenl of Labar

200 Canstitutlon Avenye, W,

yashinglan, BC 20214
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2] IFthe answet lu the guestian in 1.] 15 yes, then an

Intorested party (thease aftected by the action] can request

revanw and recansideratlon from the Wage and Hour Administrator
($ea 23 CFR Par 1.2 andd 29 CFR Parl 7 Wte o

wage pnd Hout Admimistrator
115, Departenent of Labor

200 Constitutlon Avepue, MW,
Washingtan, D AB210

The request shauld o sccampanied by s full statement of the
interested pasty's positlan ang by any Information fwoge
paymead data, praject deserlption, area practics matesial,
eic.} that the requesier conslders rolovant Lo the |ssue.

2.4 the degision of the Adminlstralar is not @yersble, an
Intorested parky may appeal directly b the Administrative
Keview Board {farmerly the Wage Appoals Brard). Write to;

Agdrnlstrative Raview Boasd
L5, Nrpartment of Lvber

200 Constitutlon Avenue, MW,
Washington, [2C 20210

4.} ol desisinns by the Administative Review Board are Nnal.

{ D GF GEMERAL GLCEEON
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APPENDIX G
CDBG-DISASTER RECOVERY PROGRAM REQUIREMENTS

{Grant documents bicluded on attached CI3}
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1.1

12

13

1.4

15

2.1

CHAPTER 2
GENERAL CONTRACTOR'S REQUIRED SERVICES

ARTICLE 1
GENERAL PROJECT SERVICES

Essential Services. The General Contractor agrees to provide all services required 1o
nrofessionally compiete its Scope of Services in an expedilious and econcmical manner
consistent with this Centract For Construction and the best interests of the Owner.

Compliance With Contractual Requirements. At all times the General Contraclor is
performing services, it shall comply with the reguirements set forth in Chapter 1, Chapter
2 and Chapter 3 of this Contract For Construction.

Cooperative Effort. The General Contractor shall, In consultation with the Owner,
Professional(s), and the subcontractors, endaavor {0 develop, implement and maintain a
spirit of cooperation, collegiality, and open communication amaong the parties sa that the
qoals and objectives of sach are clearly understood, potential probiems are resolved
promptly, and, upan completian, the Project is deemed a success by all parties.

Relationship To Professional. The Owner's designated Professional will rapresent the
Owner in dealing with the General Contractor on all design and lechnical matters, and
will administer this Contract For Construction. Unless othenvise directed by the Owner,
the Owner and the General Contractor shall communicate with each other in the first
instance through the designated Professional. The Cwner's instructions to the General
Contractor will be issued through the designated Professional.

Additional Or Medified Required Services. Additional or modified required services, if
any, included in General Project Services are listed in Appendix 1 and Incorporated
herain by reference.

ARTICLE 2
PRE-CONSTRUCTION SERVICES

Construction Dacuments Review,
1.1 Prior 1o submittal of its bid, the General Contractor shall have raviewed the
Construction Documents for ciarity, adequacy of detail, consistency, accuracy

and completeneass to identify:

{i} confficts, omissions or overlaps, and unusual design details affecting
construction cost and schedules;

(i} netify the Owner and the Professional in writing of any variances between

the Construction Documents and applicable laws, statutes, building
codes, rules and regulations of which it is aware; and
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2.2

3.1

{Hi) factors wilh the potential to impact the Construction Schedule such as
materials with long lead time, the unavailability of required iahot, and
other factors and make suggestions for acceptable alternatives.

2.1.2 Upon completion of its review of the Construstion Documaents, the General
Cantractor shall:

(i} notify the Owner and/or Professional in writing of all problems, contticls,
defects, omissions, overlaps or deficiencies of which it became aware
and request written clarification; and

(i) aszist the Professional with the resolution of the identified problems,
conflicts, defects, omissions, overlaps and deficiencies.

Scheduling. The General Contractor understands and acknowladges the Owner's
intent that the Project will be complete by the Date of Suhstantial Completion. The
General Contraclor shall timely prepare and submit the CPM Schedule from the date of
Notice 1o Proceed through the Final Completion date for the Owner's review and
approval. This schedule is to be updated monthly, unless the Owner otherwise exempls
the General Contractor from this provision, and attached to the pay application. Failure
to subimit or update the schedule to reflect current field gonditions shall result in nan-
nayment or delay of payment until the CPM is received.

ARTICLE 3
CONSTRUCTICN SERVICES

Construction Supervision.

311 The General Contractor shall supervise and direct ils scops of the Waork. The
General Contractor shall, at a minimum:

{1 provide an on-site job superintendent, if required by the Owner, whao shall
speak, raad and write English, and who shall supersse all trades and
direci all construction activities, establish and maintain construction
schedwes and submit to the Ownsr daily progress reports.  The
superintendent shall not be & hands-on tradesman. The Qwner shall
retain the authority to remove the superintendent with cause with ten {10}
calendar days written notice.  The superintendent shall stay an the job
through 100% of construction and final punch-list items.  The
superintendent shall additionally be responsible to coordinate the safety
program at the job site. Any person employed by the Gensral Contractor
ar a subcontracter who is found to be conducting themselves in a
detrimantal manner shali be removed from the job site immediately upon
notification to the superintendant.

{ii} coordinate trade coniractors and suppliers, and supervise all constructian
SErVICES,

(i} ba familiar with all trade divisions and trade contractors’ scopes of Work,
all applicable building codes, the Construciion Documents, and this
Contract For Construction.
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3.2

313

{iv)  check and approve shop drawings and materials delivered to the site,
regulariy inspect the Work to delermine its cormpliance with the
Construction Docurments and this Contract For Construction, periodically
confer with the appropriate Qwner's cansultani(s) to assure acceptable
levels of guality, and

{v} prepare and maintain Project records, process documents, and staff the
sile fiold office.

The General Contractar shall insure that the Work is {a) in compliance with the
Construction Documents; and (b) complies with any applicable law, statute,
building code, rule or regulation of any public authority or agency having
jurlsdiction over the Project.

The General Contractar shall comply with and cause its subcontractors and
suppliers to comply with the Project Construction Schedule and applicable sub-
schedules. The General Contracior shall obtain and review schedules fram
subcontractors and suppliers, coordinate sub-schedules with the Construction
Schedule, and enforce compliance with all applicable schedules to insure timely
completion of the Work. If at any time a Project is delayed, the ZFeneral
Contractor shalt notify the Owner in accordance with other applicable provisions
of this Contragt for Construction of the probable cause{s} and possible
alternatives, and make recommendalions to minimize expense to the Qwner.

The Professional, if agreed to betwesn the Professional and the Cwher, will wisit
the Project Site at intervals appropriate to the stage of construction and with
sufficient frequency to familiarize itself with the progress and guality of the Work
and to inspect the Work. The Professional's intempretations and decisions shalt
be final regarding the Construction Documents and the Work.

General Contractor's On-Site Facilities. Commencing on the Date of Commencement
and terminating on the Date of Final Completion, the General Gontractor shall provide:

3.2

3.2.2

323

3.2.4

3.2.5

The General Contractor X shall / O shall not provide an office trailer at the site
for the duration of the Contract.

The Gerneral Contractor shall maintain in the Site field offfee, on a current basis,
all necessary Construction Documents, schedules, shop drawings, product dala,
samples, pwchase orders, maintenance manuals and instructions, daily logs,
correspondence, memaoranda, and all other Praject-related documents.

The General Contractor shall provide temporary toilsts at the Site for all workers
for the duration of the construction period.

The Genaral Contractor shall be respongible for providing a temporary account
for water supply for the duration of this contract. Upon completion of the work,
the General Contractor shall remove the temporary facilities.

The General Contractor shall provide electrical service for the duration of this

contract, and shall provide temporary wiring and shall be rasponsible for
removing such temporary facilities at the completion of the work.
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3.3

4.1

42

4.3

326 The General Contractar shall make all necessary arrangements and pay the
costs associated with the instaliation and operation of telephone service for the
3eneral Contracior's use.

Additional Or Modified Required Services. Additional or modified required services, if
any, included in Canstruction services are listed in Appendix 1 and incarporated herein
by reference.

ARTICLE 4
EXTRA SERVICES

Initiation Of Extra Services. The General Contractor shall provida such Exira Services
as are iniliatad and authorized in writing by the Owner prior to performance.

Definitlon Of Extra Services. Extra services include, but are not limited to

{i) services performed after the Date of Final Completian, rot contempiated by the
ariginal Scope of Services.

{iny services for preparation for and attendance at deposifion, discovery or court or
other dispute resolution proceedings on behalf of the Owner, except when such
proceedings invalve issuas of faull, neglect or allegad liakility of the General
Contractor, or its agents, employees, or consultants.

il sther services nol included in Reguired Services mutually agreed to by the
Owner and the General Contractor in writing.

Payment of the General Contractor for Extra Services shall be in accordance with the

approved Change Order issuad in accordance with the Owner's Purchasing Policies and
Frocedures.
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APPENDIX 1
ADDITIONAL OR MODIFIED REQUIRED SERVICES

finsert and identify with specificity all Addifional Required Senvices, or stale “Mone']

Mot applicabie
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1.1

1.2

1.3

1.4

1.5

16

CHAPTER 2
GENERAL TERMS AND CONDITIONS

ARTICLE 1
CONTRACT DOCUMENTS

additional Sets Of Documents, Any additional copies of the Construction Documents
required by the Genarat Contractor for execution of the Work shall be obtained by the
General Contractor at its cost and expense from the reprographic company having the
original documents.

Return Of Documents To Owner. The General Contractor shall return to the Owner
the reproducibie set(s}, and all copies, of the Construction Documents upon Final
Completion of the Work or termination of this Contracl For Construction.

Electronic Media. Unless otherwise specified in this Conlract For Construction, the
General Contractor may request that the Construction Documents required by the
General Caontractor far the Work be furnished to it on electronic media, if such is
available to the Owner. To the extent that such documents are available on elecironic
media, the General Contractor will be furnished one set of the requested information on
alectronic media. Any additional elestronic copies of Construction Documents required
by the General Contractor for execution of the Work shall be made by the General
Contractar at the General Confractor's cost and expense.

Minimum Requirements. In every case, requirements established by the Cohatruction
Documents shall be considered as the minimum which will be accepted.

Owner Disclaimer Of Warranty. The Owner has requested that its Professional{s}
prepare documents for the Project, including the plans and specifications for the Project,
which are to be complete, accurate, coordinated, and adequate for bidding, regotiating
and sonstructing the Work, However, the Owner makes no representation or warranty of
any nature whatsoever to the General Contractor concerning such documents. The
General Contractor hereby acknowledges and represents that it has not relied, and does
not and will net raly, upon any representations or warranties by the Owner concerning
such documants, as no such representations or warranties have been or are hereby
made.

Conflicts In Documents. In the event of any conflict, discrepancy, ar inconsistency
among any of the documents which make up this Contract For Construction, the
foilowing shall cantral,

1.6.1 As between figures given on plans and scaled measurements, the figures shall
gaovern,

1.6.2 As between large-scale plans and small-scals plans, the large-scale plans shall
govern;

16.3 As belween plans and specifications, the requirements of the speciications shall
govern;
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1.7

1.8

2.1

164 Provided, however, that among the plans and specifications provided by the
Owner, the mare stringent requirement, as determined by the Owner, shall take
precedence over less stringent requirements regardless of which document the
more stringent requirement resides.

Shop Drawings And Submittals, Shop drawings and other subrnittals from the General
Contractor or its subcontractors and suppliers do not constitute a part of this Contract
For Construction.

Gontract Changes. The General Contractor understands and agrees that this Contract
Eor Construction cannot be changed except as provided herein. Mo act, omission or
course of dealing by the parties shall after the requirement that modifications of this
Contract For Construction can be accomplished only by written dosumants signad by the
parties, Al Change Orders shall be executed in accordance with the Owner's
Purchasing Folicy and Procedures,

ARTICLE 2
GENERAL CONTRACTOR'S REVIEWS AND EVALUATIONS

Sufficiency Of Construction Documents And Drawings. The General Contractor
acknowledges its continuing duty o review and evaluate the Construction Documents
during the performance of its services and shall immediately notify the Owner and tha
Professional(s) about any {i} problems, conflicts, defects, deficiencies, inconsistencies or
omissions it discovers in or between the Construclion Documents; and (ii) variances it
discovers between the Construction Documents and applicable laws, statutes, bullding
codes, rules and regulations.

211 If the General Contractor performs any Work which it knows involves (i) a
recognized problem, conflict, defect, deficiency, inconsistency or omission in the
Canstruction Documents; or (i) a vatlance between the Construction Documenls
and requirements of applicable lkews, statutes, building codes, rutes and
regulations, without nolifying the Professional(s) and prior fo recaiving writlen
authorization from the appropriate Professional(s) to proceed, the General
Contractor shall be responsible for the consequences of such performance.

21.2 Drawings are generally drawn to scale; howsver, the figured dimensions or notes
thereon shall govern. Before ordering any materlals or doing any Work, the
General Contractor and subcontractors shali verify all measurements and
required quantities at the Site and shall be responsible for the correctness of
same. Discrepancies shall be reported in writing to the Professional prior to
proceeding with the Work. No extra charge or compensation will be enterlained
due to differences between actual measurements and dimensions indicated on
drawings.

913 jt the General Contractor believes that additional time or cost is involved because
of clarifications or instructions issued by lhe Professional as a result of the
Goneral Conlracior's discovery of a conflict in the Construction Documents, the
General Contractor shall follow the provisions of Article 9, Chapter 3. If the
General Contractor fails to comply with subsection 2.1.1 or 2.1.2 above, the
General Contractor shall pay such costs and damages to the Qwner as would
have been avoided if the General Contractor had complied. The General
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2.2

31

Contractor shall not be ligble to the Cwner or Professional for damages resulting
frorn errors, inconsistencies or omissions in the Construction Documents or for
differences betwesn field measurements or conditions and the Canstruction
Documents unless the General Contractor recognized such error, inconsistency,
amission or difference and knowingly falled to report it to the Professional.

Sufficiency Of Site. Prior to signing this Contract For Caonstfruction, the General
Contractor has

{i} visited the Site and become familiar with local conditions under which the Project
is to be constructed and operated; and

(3i) reviewed and familiarized itself with iho Site survey and any existing structures
on the Site, and reviewed all other information provided by Owner and necessary
far a full understanding of the Work. Owner will, if available, provide all hazmat
and subsurface reports and test results, and all as-buills for existing facilities,
dlifiies and infrastructure.

in addition, if the Waork involves modifications to or remodeling of an existing structure{s}
or olher man-made feature{s) on the Site, the General Contractor has also

i}y reviewed all available as-built and record drawings, plans and specifications; and

{iv) thoroughly inspected the structure(s) and man-made feature{s} to be maodlfied or
remodeled prior o submission of bid, if any, bul in all events prior to signing this
Contracl For Construction.

Claims resulting from the General Contractor's failure to familiarize Hself as
required in this Paragraph with the Sife or perfinent documents shall be deemed
waived.

ARTICLE 3
GENERAL CONTRACTOR'S DUTIES, OBLIGATIONS
AND RESPONSIBILITIES

Performance Of Wark., The General Contractor shall perform and complete its
ohligations under this Contract For Construction using is best skill and attention, and
covenants with the Owner to furnish Tanagement, supervision, coordination, labor and
services (i) which expeditiously, economically and properly completes the Work in the
manner most consistent with the Owner's interests and objectives; (i) which comply wilh
the Construction Documents and this Contract For Construction; and {iil) in accordance
with the highest standards currently practiced by persons and entities performing or
providing managemsnt, supervision, coordination, labor and services on projects similar
in size, complexity and cost to the Froject,

311 The General Contractor shall not be required to provide professional services
which constitute the practice of architecture or engineering, with the axception of
providing engineering for pre-engineered componsnts including but not limited to
raof trusses, floor joists, metal roof systems and fire sprinkler systems. The
Genoral Contract shall also provide a cerfified as-built survey at project close-out.
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11.2. All services rendered by the General Centractor for the Project shall be
performed by or under the immediate supervision of parsons possessing
expertise in the discipline of the service being rendered, unless such Bervices are
specifically reguired by the Construction Bocuments for a portion of the Work or
urless the Genera! Contractor needs to provide such services in order to carry
out the General Contractor's responsibilities for construction means, methods,
techniques, sequences and procedurss. The General Contraclor shall not be
required to provide professional services in violation of applicable law. |If
professional design services or cettifications by a design professicnal related to
systems, materials or equipment are specifically required of the General
Contractor by the Construction Documents, the Owner and Professional shall
specify all parformance and design criteria that such services must satisfy. . The
General Contractor shall cause such servicas or certifications to be provided by a
propetly licensed deslgn professional, whose signature and seal shall appear on
the drawings, calculations, specifications, certifications, shop drawings and other
submittals prepared by such professional, Shop drawings and other submittals
related to the Work designed or cerlified by such professional, if prepared by
others, shall bear such Professional's written approval when submitted {o the
Professional. The Qwner and the Professional shall be entitled to rely upon the
adequacy, acouracy and compleleness of the services, certifications or approvals
performed by such design professionals, provided the Owner and the
Professional have specified to the General Contractor all parformance and
design criteria that such services must satisfy. The Professional shall reviaw,
approve or take other appropriate action on submittals only for the limited
purpose of checking for conformance with information given and the design
concept expressed in the Construction Documents. The General Contractor
shall not be responsible for the adequacy of the performance ar design criteria
required by the Construction Pocuments.

1.4.3 The General Contractor shall, in the course of praviding the Waork, cooperate and
communicate with the Owner and all other persons or enfities as required for
satisfactory completion of the Project.

114 The General Contractor understands and acknowledoes that the Work referred to
in this Contract For Construction may be only part of the Project and that the
Project may include the construction of other structures or other construction
activities on the same Site. The General Contractor shall conduct all its activities
so as not to intarfere with the sonstruction of, or operations within or fron, other
structures on the Site.

315 The General Contractor shali not damage, endanger, compromise or destroy any
part of the Project or the Site, including by way of example and not limitation,
work being performed by others on the Site, monuments, stakes, kenchmarks
and other survey points, utilily services, and existing features or structures on tha
Site. Should the General Contractor damage, compromise or destroy any part of
the Project or the Site, the General Centractor shall be fully and exclusively
respansible for and bear all costs associated therewith. In the event General
Contractor does not rapair or teplace any damaged portion of the Project or the
Site, the Owner shalt have the option to make such repairs or replacements and
deduct the cast thereof from the batance of this Contract.
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3.2

33

34

3.5

3.1.6 The General Contractor shall be responsible for the removal of all surplus
material and debris ocouriing from the Work. Should the General Contractor fail
to maintain a clean and safe site, including the buildings being constructed
andfor renovated, the Owner shall retain the right to clean up and deduct the cost
of such from the contract price.

Compliance With Governmental Requirements, The General Contractor shall:

{i comply with all applicable laws, statutes, building codes, ruies, regulations and
lawful orders of ali governmental, public and quasi-public authorities and
agencies having jurisdiction over the Project;

{ii) obtain all necessary approvals and permits, including bullding permit{s), of al
governmental authoritios having jurisdiction over the Work; provided, howover,
that city water fees and any other penmit or impact fea, government fae, or
percolation tesling for septic system, shall be included in the contract amount as
an allowance; and

{Hi) give all notices required of it by governmental authorities relating to the Project,

Safety. Safety shall be a prime concern of the General Contractor at all times. The
General Contractor shall be responsible for and have control over the means, methods,
techniques, sequences and procedures for coordinating and constructing the Wark,
including Site safety and safely precautions and programs. If the Contract Documnents
give specific instructions concerning construction means, methods, techniguss,
sequences or procedures, e General Contractor shall evaluate the jobsite safety
thareof and shall be fully and solely responsible for the jobsite safety of such means,
methods, techniques, sequences or precedures. [f the General Confractor determines
that such means, methods, techniques, sequences or procedures may not be safe, the
Genaral Contractor shall give timely writtan notice to the Owner and the Professional
and shall not proceed with that partion of the Work without further written instructions
from the Professional. If the General Contractor is then instructed to proceed with the
required means, methods, technigues, sequenceas or procedures without acceptance of
changes proposed by the General Contractor, the Owner shall be solely responsible for
any resulting 10ss or damagke,

Concurrent Records. The General Contractor shall, concurrently with performance,
maintain detailed records of activities on the Site.

As-Built Drawinas. The General Contractar shall maintain at the Site one copy of all
drawings, specifications, addenda, approved shop drawings, change orders, submittals,
and other modifications in good order and accurately marked depicting alt changes as
they occur during construction. Tha as-built drawings shall be available at all times to the
Owner, the Profsssional(s), the Owner's consultants, and guality control and testing
agency personnsal. The drawings shall be neatly and clearly marked in color during
construction to record all variations made during construction, and the General
Contractor shall include such supplementary notes and details necessary to clearly and
accurately represent as-built construction; provided, however, that the as-buill trawings
shail b kept electronically, and signed and seated by the Professional, upan request of
the Owner,
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3.6

37

3.8

35

310

Bribes And Kick-Backs. The General Contractor shall not by any means:

{i} induce any persan or entity employed in the construction of the Project to give up
any part of the compensation to which that person or entity is entitled;

(i} confer on any governmental, public or quasi-public official having any authority o
influence over the Project, any payment, loan, subscription, advance, deposit of
morney, services ar anything of valug, present or promised;

{iii] offer nor accept any bribes or kick-backs in connection with the Project from or to
any individual or entity, including any of its trade contractors, subcontractors,
consultants, suppliers or manufacturers of Project goods and materials; or

(W) without the express written parmission of the Owner, call for or by exclusion
require or recommend the use of any subcontractor, consultant, product,
material, equipment, system, process or procedure in which the General
Contractor has a direct or indirect propristary or other pecuniary interest.

Quallty Controt And Testing. The General Contractar shall develap and implement a
guality management program to insure quality construction, if required by the Cwner.
Unless otherwise specified in this Contract For Construction, the Owner shall select the
guality control and lesting agencies and pay for the cost of specified measures and tests
required by the Construction Documents. The General Contractar shall coordinate all
tasts and inspections required by tha Construction Documents, and lhe General
Contractor shalt arrange for tests and inspections to be conducted as necessary to avoid
any interference with the progress of Work. No claims for extension of time or extra
costs will be allowed on account of any testing, retesting, inspection, re-inspsction, or
rejection of Work when defective or deficient Wark is found.

Incident Reporting. The Goeneral Contraclor shall immediately netify the Owner and
Prafessional{s}, both orally and in writing, of the nature and details of all incidents which
may adversely affect he quality or progress of the Wark including, but not [lmited to,
union jurisdictional disputes, accidents, delays, damages lo Waork and other significant
OCCUMTSNCas.

Hazardous Substances. The General Contractor shall immediately notify the Ownar
and the Professional(s), both orally and in witing, of the presence and location of any
physlcal evidence of, of Information regarding, environmental contamination on the Site
fincluding but not limiled to Hazardous Substances and petroleum releases] of which it
becomes, ar reasonably should have become, aware. If the General Conlractor
sncounters environmental contamination (inciuding but not limited to Hazardous
Substances and petroleum releases), the General Contractor shail (i) immediataly stop
performance of Work on that portion of the Work affected by ar affecting such
contamination; (i} secure the contaminated area against intrusion; {iii} not disturb or
remove the contamination; (iv} not proceed, or allow any subcontractor or supplier to
proceed, with any Work or other activities in the area affected by such contamination
until directed to do so by the Owner; and (v) take any other steps necessary to protect
life and health.

Owner's Use Of And Access To The Slte. The General Contractor shall perform the
Work so as nof to interrupt any operations of the Owner on the Site,
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4.1

2101 The General Contractor understands and acknowiedges that the Owner may
need access to or use of certain areas of the Site or Wark prior to the General
Contractor's achievement of Substantial Completion, and that such octupancy,
access of use shall not constitute the Owner's acceptance of any Work.

3.10.2 The General Contractor shall not enter any Owner-occupied area of the Site or
Project unless first approved and scheduled by the Owner. The General
Contractor understands and acknowledges that the Owner may incur damages if
the Owner's operations on the Site are interrupted or impaired as a result of the
Worl.

3 10.3 The General Contractor shall afford the Owner's own forces, and ather
consultants, trade contractors, subcontractors and suppliers, access to the Site
for performance of their activities, and shalt connest and coordinate its
construction and operations with theirs as required by the Construction
Documants.

Commissioning, The General Contractor shall, through the Owner's Representative,
schedule and coordinate alb equipment and systems startups and Project
commissioning within its scope of the Work.

311 1 The General Contractor shall provide the Gwner with operation and maintenance
manuals and other operational documentation not less than thirty {30) calendar
days pricr to the required date of Final Completion to alow adequate time for
training prior to commissioning and the Owner's accupancy of the Froject,

311 2 The General Contractor shall meet with the Owner's personnel not less than
thirty (30} calendar days prior to the required date of Final Completion to
familiarize and train them with respect to maintenance and use of the Project.
The appropriate Professional{s} will attend and assist with such familiarization
and training.

ARTICLE 4
GENERAL CONTRACTOR'S PERSONNEL, SURCONTRACTORS, SUPPLIERS
AND SITE FACILITIES

Project Staffing. The General Contractar shall staff the Prajoct with qualified and
designated individuals and entities responsible for its obligations and performance.

4.1.4 The General Contractor shall name a representative {le "General Contractor's
Representative™) to serve as its primary comrmunication contact with the Cwner
and the Professional(s).

419 The General Contracior shall employ persons skilled in the tasks assigned to
them and shall contract with subceontractors and suppliers skilied in the tasks
assigned fo thetn and capable of working harmoniously with all trades, crafts and
other individuals on the Project. The General Contractor shall use ils best efforts
to mintmize the likelihood of any strike, work stoppage or other lakor disturbance.
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4.2

4.3

413 The General Contractor shall immediately remove from the Site, for the duration
of the Project, any person making an inappropriate religious, racial, sexual or
ethnic comment, statement or gesture toward any other individual,

4.1.4 The Ganeral Contractor shall immediately remave from the Site, for the duration
gf the Praject, any person wha is incompetent, careless, or not working in
harmony.

415 The Genarat Contractor shall be responsible to the Owner for the acts and
omissions of its agents and employess, consultanls, subconiractors and
suppliers.

Subcontractor { Supplier Contracts. The General Contractor shall enter into written
contracts with its subconfractors and suppliers, and those written contracts shall be
consistent with this Contract For Construction. |t is the intent of the Owner and the
General Contractor that the obligations of the General Contractor's subcontractors and
suppliers inure to the benefit of the Cwner and the General Contractor, and that tha
Qwner be a third-party beneficiary of the General Contractor's agreements with its
subcontractors and suppliers.

421 The General Contractor shall make available to each subcontractor and supplier,
prior to the execution of written coniracts with any of them, a copy of the
partinent portions of this Contract For Construction, Imeluding those portions of
the Censtruction Documents to which the subcontractor or supplier will be bound,
and shall require that each subcontractor and supplier shall similarly make copies
of applicable parts of such documents available to its respective subcontractors
and suppliers.

422 The General Contractor shall include in its written contracts with its
subcontraclors and suppllers a provision which contains the acknowledgment
and agresment of the subcontractor or supplier that it has received and reviewed
the applicable terms, conditions and raquirements of this Contract For
Construction that are included by reference in its written contract with the
Ceneral Confractor, and that it will abide by those terms, conditions and
requiremerts.

423 The General Contractor's written contracts with its subcontractors and suppliers
shal preserve and protect the rights of the Owner and include the
acknowledgment and agresment of each subcontractor or supplier that the
Cwner is a third-party beneficiary of the contract. The General Contractor's
agreements with its subcontractors and suppliers shall require that in the event of
default under, ar termination of, this Contract For Constructian, and upon regquest
of the Qwner, the General Ceontractor's subcontractors and suppliers will perform
services for the Owner,

Resolution Of Trade Disputes. The General Contractor shall promptly resolve claims,

complaints, labor disputas and disputes over assignment of work tasks by and ameng its
subcontractors and suppliers.
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.1

5.2

5.3

b.d

Alcoholic Beveragas and lllegai Drugs. No alcoholic beverages or fllegal drugs are
permitted on any of Owner's properties. Evidence of alcohol or drug use by an individual
will result in the immediate removal of the person frem the job site.

ARTICLE 5
GOCDS, PRODUCTS AND MATERIALS

Quality Of Materials. The General Contractor shall furnish goods, products, matenals,
equiprment and systerns which:

(i) comply with this Contract For Construction;

fit) conform to applicable specificalions, descriptions, instructions, drawings, data
and samples;

(i} are new {unless otherwise specified or permitted) and without apparent damage;

tiv)  are of quality, strength, durability, capacily or appearance equal to or higher than
that required by the Construction Documents;

(v) are merchantable,
(viy  are free from defects; and

{vill  are beyond and in addition to those required by manufacturers' ar suppliers’
specifications where such addilional items are required by the Construction
Documents.

Instalfation And Use Of Materials, All goods, products, materials, equipment and
systems named or described in the Gonstruction Documents, and all others furnished as
equal thereto shall, unless spocifically stated otherwise, be furnished, used, installed,
employed and protected in strict compliance with the specifications, recommendations
and instructions of the manufacturer or supplier, unless such specifications,
recommendations or instructions deviate from accepted construclion practices, or the
Construction Documents, in which case the General Contractor shall so inform the
Cwner and the appropriate Professional and shall proceed as directed by that
Professional, unless otherwise directed by the Dwner. The General Contractor shall
coordinate and interrelaie all trade contracts, and subcontracts to ensure compatibility of
goods, products, materials, equipment and systems, and validity of all warranties and
guarantees, required by the Construction Documents for the Work.

Unsuitable Materials. The General Coniracter shall inform the Owner of goods,
products, materials, equipment or systems which the General Contractor knows are
unsuitable or unavailable. Approval by the Owner and a Professional of subslitute
goods, products, materials, equipmenl or systerns does not mean or imply final
acceptance by the Owner and Professional if such items should be defective or not as
previously represented.

Brand Name or Alternate. Motwithstanding the foregoing, if a product or service has
been identified in the specifications by brand name, such identification is intended io be
deseriptive and not restrictive and is to indicate the guality and charactaristics of service

Page 47 of 84

S0 | M eocurementy | 4-022¢4 Faciling Rehabilication 4 tooneMetbek agmt 1-27-135 rev



5.5

58

57

6.8

8.1

that will he acceptable. However, if the General Contractor proposes to furnish an
alternate product or service after this Contract For Construction has been fully executed,
the General Contractor shall teceive the written authorization from the Professional and
Owyner prior to incorporating such allernate product or service inte the Work.  An
alternate to the product/material specified will only be considered if the productmaterial
is not readily available to meet the construction schedule.  Also, such alternate will
require cost comparison evidence and if found to be less expensive than the specified
material, the Qwner will be entitfled to a credit for the cost difference. For purposes of
this paragraph, an altemate shall be defined as a product or material differing
substantially in guality and characteristics from the product or material set forth in the
Contract Documents.  If the Contract Documents specify an “ar equal® product o
material, an equal is deflned as a product or material with the same guality or
characteristics as that specified, but differing in brand name.

Defective Materials. If during or prior to consiruction operations the Owner of
Professional rejects any portion of the Work on the grounds that tha Waork or matarials
are defective, the Qwner or Professional shall give the General Contractor written notice
of the defect. The General Contractor shall then have seven {7} calendar days from the
date the notice is received to correct the defective condition.

Security For The Project. The General Contractor shall provide sacurity for the
Project, including but not limited to security for its Work in progress and for the goods,
products, malterials, equipment, aystems, construction machinery, tools, devices and
ather items required, used or to be used for its scope of the Work, whather stared on o
off site by the General Contractor, is subcontractors, materialmen or others under its
SLEpErVisIon.

Materlat Safety Data Sheets. If any chemicals or materials or products cantaining toxic
substances are to be used at any time during this contract, the General Contractor shall
keep copies of all material safety data sheets on file with the contract documents located
in the field office.

Payment for Materials. Unless otherwise provided in thiz Contract for Construction,
payments shall be made on account of materials and eqguipment delivered and suitably
atored at the site for subsequent incorporalion in the Work. Payment for materials and
equipment slored on ar off the site shall be conditioned upon compHance by the General
Contractor with procedures satisfactory to the Owner to establish the Owner’s title to
such matarials and equipment or olherwise protact the Qwnet's interest, and shall
include the costs of applicable insurance, storage and transportation to the site for such
malerials and equipment stored off the site.

ARTICLE &
DOCUMENTS AND INFORMATION

Information From Owner. The Owner shall provide the General Contractor with
inforrmation reasonably necessary to assist the General Contractor in performing its
services including, if applicable:

{i} the Site legal description and any required survey;

{ii) all written and tangible material in its possession concerning conditions below
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5.2

8.3

6.4

7.1

72

graund at the Site;

iy if the Project involves an existing structurs, all available as-built drawings, record
drawings, plans, specifications and structure system infarmation with respect to
such slructure; and

(iv}  the Owner's pertinent Project dates and key milestong dates.

Resclution Of Questions. The General Contractor shall resclve all guestions
concerning the Construction Documents with the Professional who has prepared the
documenls,

Processing Of Documents, When requested to do so by the Owner, the General
Contractor shall process documents, and provide other reasonably reguired drawings,
services and certifications, necessary to enable the Owner to (i) obtain financing or
insurance for the Project; {ii) obtain approvals, permits and Certificates of Gcoupancy for
the Project not otherwise required to be obtained by General Confractor; and {iii)
represent that the Work complies with requirements af governmental agencies having
jurisdiction over the Project.

Sufficiency OF Owner Information. The furnishing of Information by the Owner to the
General Contractor shall not relieve the General Cantractor of responsibilities contained
alsewhare in this Contract For Construction to evaluate information and documents
provided by the Owner and the General Contractor shali timely motify the Owner in
writing of any additional information needed or services required from the Gwner in order
for the General Coniractor to perform the Work,

ARTICLE 7
SUBMITTALS

Submlital Schedule. The General Contractor shall timely prepare and transmit to the
designated Professional a schedule for provision of all anticipated submittals, The
schedule shall {i} include submittals reguired by the specilications; {i) ba in a format
acoeptable to the Professional, and (iii} set forth specific dates for submission of the
listed submittals. The General Contractor shall review and approve all submittals prior o
stibmission to a Professional.

Processing Of Submittals. The General Confractor shall in timely fashion review,
approve if appropriale and forward submittals to the Professional(s) for review and
approval along with such detail and information as the Professional regulres. No parl of
the Work dealt with by a submittal shall be fabricated or performed until such approval
has been given.

7.2.1 A Professional is respansible to the Owner, but not to the General Contracior, to
verify that the submittals conform to the design concept and functional
reguirements of the plans and specifications, that the detailed design portrayed in
shop drawings and proposed equipment and materials shown in submittals are of
the quality specified and will function properly, and that the submittals comply
with the Contract For Construction.

722 The General Contractor shall perform no portion of the Work for which the
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¥.2.3

T.2.4

Coniract Documents require submittal and review ol shop drawings, product
data, samples or similar submittals until the respeclive submittal has hbeen
approved by the Professional. The Work shall then be performed in accordance
with the approved submittals except that the General Gontractor shall not be
relieved of responsibility for deviations from requirements of the Contract
Documents by the Professionats approval of shop drawings, product data,
samples or similar submittals unless the General Contractor has specifically
informed the Professional in writing of such deviation at the time of submittal and
(i} the Professional has given written approvai to the specific deviation as a minor
change in the Work; or (i) a change order or construclion change directive has
been issued authorizing the deviation. The General Cantractor shatl not be
ralieved of rasponsibility for errors ar omissions in shop drawings, product data,
sarnples or similar submittais by the Professional's approva theraof,

The Professional will review and approve, or take other appropriate action, upen
the Geperal Contractor's subimittals such as shop drawings, product data and
samples, but only for the limited purpose of checking for conformance with
information given and the design concept expressed in the Contract Documents.
The Professional's action will be taken with such reasonable prompiness as ko
cause no delay in the Work or in the activities of the Owner, General Contractor
or separale confractors, while allowing sufficient time in the Professional's
judgmert to permit adeguate review. Review of such submittals is not conducted
for the purpose of determining the accuracy and compieteness of other details
such as dimensions and quantiies, or for substantiating instructions for
installation or performance of equipmant or systems, all of which remain the
responsibility of the General Contractor as required by the Cantract Documents.
The Professional's review of the General Contractor's submitlals shall nol relieve
the General Contractor of its obligations hereunder, and the Professionals
review shall not constiiute approval of safety precautions or, unless otherwise
specifically stated by the Professional, of any construction means, methods,
tachnigues, sequences or procedures. The Professional's approval of a specific
itemn shall not Indicate approval of an assembly of which the iterm is a companent.

By approving and submilting shop drawings, product data, samples and similar
submittals, tha General Contractor represents that the General Contractor has
determined and verified materials, fisld measurements, and field constructian
criteria related thereto, or wili do so, and has checked and coordinated the
information contained within such submiltats with the requirements of the Work
and of the Coniract Dogumants,

ARTICLE 8
GENERAL CONTRAGCTOR’S INSPECTICN AND CORRECTION
OF DEFEGTIVE OR INCOMPLETE WORK

Rejection And Correction Of Work In Progress. During the course of the Project, the
General Contractor shall inspect and promptly, whether at the direction of the
Profassional, Owner, or the General Cantractor itself, reject any Work {i} which does nol
conform to the Construction Documents; or {ii) which does not comply with any
applicable law, statute, building code, rule or regulation of any govarnmental, public and
guasi-public authorities and agencies having jurisdiction over the Project.
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8.3

8.1.1

8.1.2

The General Contraclor shall promptly correct or requirg the correction of all
rejected Work, whether observed before or after Substantial Completion and
whether or not fabricated, instalied or completed.

8.4.1.1 The General Contractor shali bear all costs of correcting Work, including
additional testing and inspections and compensation for all services and
expenses necassitated by such corrections for Worlk that does nof
conform to the Censtruction Documents.

2.1.1.2 The General Contractor shall be compensated for all costs of correcling
Wark, including additional testing and inspections and compensation for
all setvices and expenses, including but not limited to general conditions
for extended time, necessitated by such correction for Work Instailed per
the Construction Documents that is later determined by others to not
comply with any applicable law, statute, building code, rule or regulation
of any governmental, public or gquasi-public authority or agency having
jurisdiction over the project. The General Conltractor is net responsible
for conformance of the Construction Documents with any applicable laws,
codes, statutes, rules or regulations.

The General Contractor shall bear the cost of correcting destroyed or damaged
Wark, whethar compisted or partially completed, of the Owner or other trade
contractors or subcontractors caused hy the General Contractor 's carrection or
remaval of rejected Work, due to fack of conformance to the Construction
Documents. If the General Contractor fails to correct any destroyed or damaged
work, the Owner may take such steps as are necessary to repair or replace the
destroyed or damaged work and deduct the cost thereof from this contract.

Covered Or Concealed Werk. |f a porlion of the Work has been covered, the General
Contractor shall, if notified to do so by the Gwner or a FProfessional, uncover the
designated portion for observation and then replace It

8.2.1

8.2.2

If the designated portion of the Work was covered contrary to the request of the
Omner or the Professional, or fo reguitements specifically expressed in the
Construction Documents, the General Contractor shall receive no additional
compensation for the cosls of uncovering and replacement or modification of the
Construstion Schedule.

It the designated portion of the Work was covered prior to a apecific request by
the Owner or the Professional that it remain uncovered, the General Contractor
shall receive additional compensation for the cosls of uncovering and
replacement or modification of the Construction Schedule(s) only if the
designated portion of the Work was in conformance with the Censtruction
Oecuments,

Acceptance of Non-conforming Work, 1f the Owner prefers fo accept Work which 1s
not in accardance with the requirements of the Contract Documents, tha Owner may do
so instead of requiring its removal and corraction, in which case the Construction Price
shall be reduced as appropriate and equitable.  Such adjustment shall be effected
whather or nol final payment has been made.
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92

8.3

0.4

9.5

ARTICLE 9
CHANGE ORDERS AND CHANGES TO THE WORK

Change Order Requests. Any party to the construction process may request changes
to the Work, compensation or applicable schedules after execution of this Contract, and
without invalidating this Contract. Unless otherwise specified herein, the Professional
shall prepare the change orders and construction change directives. All Change Order
requests shall be in writing and approved prior to the work which is the subject of the
Change Order being completed, unless otherwise stated herein.

9.1.1 With respect to such requests for changes by the General Caontractor, the
(3eneral Contractor shall prepare and submit written change order requests to
the designated Professlonal and Cwnet.

91.2 With respect to requests for changes by parties other than the General
Contractor, the Genetal Contractor shall promptiy review and respond in writihg
to change order requesls submittsd by a Professional.

3.1.3 When requested to do so, the General Contractor shall prepare and submit to a
Professional drawings, specifications or other data in support of a change arder
request.

9.1.4 Each changs order shall include time and manetary impacts of the change,
whether the change order is considered alone or with all other changes during
the coursa of the Project.

Owner-Directed Changes. The Cwner may unilaterally direct the General Contractor to
implement changes in the Waork so long as the Work the Owner is requiring is not
outside of the general scope of this Contract For Construction, and the General
Contractor, upon written direction from the Owner, shall proceed with such change.

Professional-Directed Changes. A Professional, without the Owner's prior approval,
may authorize or direct the General Contractor to make minor changes in the Work
which are consistent with the intent of the Construction Documents and which do not
involve a change in Project cost, time for construction, scope, or approved design
elements, and the General Contractor shali promptly carry out such changes. Ay such
minor changes shall be implemented by written field order and executed b the General
Contractor.

Administration Of Changes. The Professional and Qwner will administer and manage
all change order reguests and change orders and will prepare required drawings,
spacifications and other supparling data as necessary in connaction with minar changes,
change order requests and change orders,

Compensaticn For Changes. With respect to all change order reguests involving
credit to the Owner or additional compensation to the General Contrasler, the General
Contractor shall {i} obtaln from subcontractors and suppliers the best possible price
quotations; {i) review such quotations to ascertain whether they are reasonable; {iii)
prepare an itemized accounting together with appropriate supporting data, including
reasonable sxpenditures by, and savings to, those perferming the Woark involved in the
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8.5

9.7

proposed change; and (v} provide a reasonable price quotation to the designated
Professional,

8.5.1

852

8.5.3

554

9.5.h

If price quotations for change order requests are determined by the Professional
ic be unreascnable, the General Contracter shall, in writing, justify said
quotations or provide additional back-up materfals. If after review of the
additional information the Professional determines the quatation is unreasonable,
the Owner may reguire that the subject Work be performed on a time and
material basis.

The General Contractor and its subcontractors and suppliers shall be allowed no
additional compensation for any costs, fees or expenses incurrad in performing
services already required by this Contract For Construction, and shall not be
entitled to additional reimbursemant for home-office, other nan-jab-site or indirect
overhead expenses, or tools necessary for construction.

It is the responsibility of the General Contractor to review and approve all pricing
of additional work required of its subcontractors and suppliers.

Additional work which is not part of the Contract Documents and which does nol
impact the critical path shall require an executed change order and is not entitled
to an extension of time but the General Contractor shall be reimbursed the actual
incurred costs and expenses paid to subcontractors and suppliers plus a markup
af five percent {5%) to cover General Conditions, Management Fee and
overhead and profil

9 5.4 1The above conditions apply to the General Conlractor's subcontractor
and sub-subcontractar,

Additional work which is not part of the Contract Documents and which doas
impact the critical path shall require a change ordar and the General Contractor
i entitied to an extension of time and the actual incurred cests and expenses
paid to subcontractors and suppliers plus a markup of ten percant {10%) to cover
General Conditions, Management Fee and overitead and profit. See Paragraph
16.2.3.

9551 The above conditions apply to the General Cantractor's subcontractor
and sub-subcontractor,

Performance Of Changes. Upon receipt of a field order or change order, changaes in
the Work shall be promptly performed. All changes in the Work shall be performed under
applicable conditions of the Construction Bocuments.

Disputes Regarding Changes.

871

Regardless if there is a dispute {i} that a change has occurred, (i} whether &
change in the Work will result in adjustment of compensation or applicable
scheduies; or (i) as to the amount of any adjustment of sompensation or
applicable schedules, the change shall be carried out if the Owner issues a
Caonstruction Change Directive. No claim shall be prejudiced by performance of
the Wark so long as the Owner is notified of the claim in writing grior o
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27.3

87.4

8.7.5

B.7.6

nerformance of the Wark which is the subject of the dispute and the party
disputing the decision of the Owner recites the reasons for its dispute in the
writien notice. Failure to notify the Owner in writing shall canstitute a waiver of
any claim resulting from the change.

lo the event a changs order request is approved by the Ownsr in the absence of
an agreemenl as to cost, time, or both, the appropriate Professlonal will (1)
receive and maintain all documentation pertaining thereto; (i) examine such
dacumentation on the Owner's hehalf; (iii} take such other action as may be
reascnably necessary or as the Owner may request] and (iv) make a written
recommendation o the Owner concerning any appropriate adjustment in the
Construction Price or tims.

A Construction Change Directive is a written order prepared by the Professional
and signed by the Owner and the Professional, directing a change in the Work
prior to agreement on any change in the contract price, time or baoth.  The
issuance of a Construction Change Directive does not invalidate the Contract for
Construction. A Construslion Change Directive shall be used in the absence of
agreement on the terms of a Change Order. If the Directive provides for a
change in the contract price, the adjustment shall be hased on one of the
following:

(it mutual acceptance of a lump sum properly itemized and supported by
sufficient substantiating data to permit evaluation;

{ii} unit prices stated in the Contract Docurnents or subsequently agreed
upan;

i} cast to be determined in a manner agreed upon by the parties and a
mutitally acceptable fixed or percentage fee; or

(iv) as set forth below.

The General Contractor shall promptly proceed with the Work upon receipt of a
Construction Change Directive, and shall immediately advise the Professional of
any disagreement with the melhod of compensation set forth in the Directive.

‘The General Contractor shall sign the Construction Change Birective if the
General Contractor agrees with the adjustment in the time or contract price.
Upon signature, the Change Order Direclive shall ba effective as a Change
Order,

If the General Contractor does not respond promgtly or disagrees with lhe
method of adjustment, the method of adjustment shall be determined by the
Professional on the basis of reasonable expendiiures and savings of those
performing the Work attributable to the change, and shall include a reasonable
allowance for overhead and profit. In such case, the General Contractor shall
kaep and present to the Professional an itemized accounting togsthar with
appropriate supporting data. Unless otherwise specifled herein, costs shall be
limited to:
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9.8

10.1

0.2

{H costs of labor, including soctal security, unemployment insurance, frings
henefits required by agreement or custom, and worker's compensation
insurance directly attributable to the change;

{lid costs of materials, supplies and equipment, including the cost of
transportation, whather incorporated or consumed directly attributable to
the change,

(il rental costs of machinery and equipment, exclusive of hand toals,
whethsr rented fram the General Contractor or others directly attributable
ta Ihe change,

(i) costs of premiums for all bonds and insurance, permit fees, and sales,
use or similar taxes related to the Work directly attributable to the change;
and

{v) additional costs of supervision and field office parsonnel tirecthy
attributable to the change.

87.7 The amount of credit to be allowed by the General Gontractor to the Owner for a
delation or change which results in a net decrease in the contract price shall be
the actual net cost as confirmed by the Professional. When thers are both
increases and decreases in the Work, the allowance for overhead and profit shalk
be figured on the basis of net increase, If any, of the change.

9.7.8 Pending final determination of the total cost of the Change Directive, amounts not
in dispute shall be included in future invoices for payment, accompanied by the
Change Qeder. For costs in dispute, the Professional shall make an interim
determination for purposes of monthly certification for payment for those costs.
Either party may then submit a claim according to other provisions contained
herain.

Necessity For Signed Writing. No act, omission or course of dealing shall alter the
requirement that change orders shall be in wriling and signed by the Owner, and that
change orders are the exclusive method for effecting any adjustment to compensation or
applicable schedules. The CGeneral Contrastor understands and agrees, on behalf of
itself and its subcontractors and suppliers, that neither compensation nor applicable
schedules can be changed by implication, oral agresment, or unwritten change order,

ARTICLE 10
FINANCIAL CLAIMS AND LIENS

Notification Regarding Liens. The General Confractor shall fnmediately notify the
Owner and Professional(s), both oraily and in writing, of the natura and details of any
rechanics' liens, construction liens, General Contractor's trust fund claims, or claims of
any type made by anyone against the OQwnar, the Professional{s), the General
Contractor ar any subcontractor or supplier of any of them or against the Praject whether
or not such claims arise from the Work,

Discharge Of Liens. The General Contractor shall take all action necessary to obtain
the prompt discharge of any liens or claims filed against the Project for which the
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1.2

1.4

General Contractor has been paid. |If any lien or claim filed is not discharged and
released by the claimant, the General Contractor shall, wilhin a reasonable period of
time, but in no event more than fourteen (14} calendar days after request and at ils own
cost, promptly obtain discharge and release of, or indermnity for, such fien or claim by
oroviding or filing, as appropriate, the requisite bond.

ARTICLE 11
OWNER’'S CONSULTANT(S), PROFESSIONAL(S) AND
CONSTRUCTION ADMINISTRATICN

Owner's Designated Profassional Representative. Uniess otherwiss directed by the
Owner, one designated Professional shalt act as the Owner's design rapresentative fram
the effective date of this Contrast For Conslruction until one {1} year from the date of
achievement of Substantial Completion.

11.4.1 The Professional so designated will be the Ownet's design representative during
performance of the Work and will consult with and advise the Cwner on all
design and technical matters.

11.1.2 The designated Professional will act as initial interpreter of the requirements of
this Contract For Gonstrustion and as the Owner's advisar on claims.

Professional Site Visits. The Professional{s) will visil the Site with sufficient frequency
for familiarization with the progress and quality of the Work and to inspect the Wark 1o
determine compliance of the Work with {i} this Contract For Construction, including
approved shop drawings and other submittals; (i} the Construction Schedule; and (iii}
applicable laws, statutes, building codes, rules or regulations of ali governmental, public
and quasi-public authorities and agencies having or asserting jurisdiction over the
Project.

Professional Rejection Of Work. The Professional(s) may disapprove or reject Work
which does not comply with (i) this Contract For Construction including approved shop
drawings and other submittals; or (i} applicable laws, statLtes, building codes, rules or
regutations of any governmental, public and guasi-public autharities and agencies
having or asserting jurisdiction over the Project.

BProfessional Evaluations.

11.4.1 The Professional(s) will revlew and evaluate the results of ail inspections, tasts
and written reports required by this Contract For Construchon and by any
governmental entity having of asserting jurisdiction over lhe Project. The
Professional(s) will take appropriate action on test results, including acceptance,
rejection, Tequiring additional tasting or corrective work, or such other action
deemed appropriate by the Professional{s). The Professional{s} will promptly
reject Work which does not conform to and comply with testing requiremenlts.

11.4.2 The Professional(s) may require inspection or testing of ary ¥ork in addition to
that requirad by this Contract For Construction or governmental entities having or
asserting jurisdiction over the Project when such additional inspections and
testing is necessary or advisable, whether or not such Work is then fabricated,
installed or completed. The Professional(s) will take appropriate action on all
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such special testing and inspection reports, including acceptance, rejection,
requiring additional testing or corrective work, or such other action deemed
approptiate by the Professional(s).

115  Professional Submittal Activities. The Professional{s) will review and approve, reject
ar take other appropriate action on submittals such as shop drawings, product data,
samples and proposed equal materials or equipment and requested substilutions within
not more than fourtzen (14) calendar days, and will not approve any suhbmittals unless
such submittals conform with (i) the Project design concept; (i} this Contract For
Caonstruction: and (i} the Owner's budgeted Total Project Construction Cost. A
Professional’s review of submilials shall not constitute final acceptance of materials of
sguipment lurnished or installed if such materials or squipment should be defective or
not as represented by approved submliltals or as otherwise required by the Ceonstruction
Clocuments. The General Contractor remains responsible for details and aceuracy, foar
confirming and correlating all quantities and dimensians, for selecting fabrication
processes, far techrigues of assembly, angd for performance of the Work.

116 Professional Interpretations. A Professional will, when regquested to do 30 in writing
by the General Contractor, prompily and se as to cause NG Unnecessary delay, render
written or graphic interpretations and decisions necessary for the proper execution of the
Wark., A Professionals interpretations and decisions refating to arlistic effect shalt be
final if not inconsistent with this Contract For Construction,

117 Professlonal Change Order Activities. The Professional(s) will consult with and
advise the Owner caonceming, and will administer and manage, all change order
requests and change orders ot behalf of the Owner,

118 Professional Pay Application Activities. The appropriate Professional wilf review
apphications for payment, including such accompanying data, information and schedules
as the Professional requires, to determing the amounts due to the Genoral Confractar
and shail authorize payment by the Owner to the Genesral Contractor in writing. After the
Work fs determined to be finally complete and the Professional determines that the
General Contractor has completed the Wark, the Professianal will detarming wheather the
General Contractor is entitied to final payment, and if so will so certify to the Cwner in
writing.

118 Professicnal Relationship Te General Contractor. The duties, obligations and
responsibifities of the General Contractor under this Conlract For Construction shall not
e changed, abridged, altered, discharged, released, or safisfied by any duty, chligation
or responsibility of any Professional. The General Contractor shall not be a third-party
beneficiary of any agreement by and between the Owner and any Professional. The
duties of the General Cantractor to the Owner shall be independent of, and shall not be
diminished by, any duties or obligations of any Professional to the Qwner,

ARTICLE 12
INSPECTION, CORRECTION OF WORK,
AND PROJECT CLOSE OUT

42.1  Substantial Completion. Substantial Completion of the Work shall be deemed fo hava
occurred on the later of the dates that the Work passes a Substantial Completion
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inspection, and the required Substantial Completion documentation and ilems have
hean produced.

12.1.1 When the General Contractor believes that the Work is substantially complete, it
shall hotify the Owner and the apprapriate Professional that its Work is ready for
a Substantial Completion inspection.

12.1.2 At or prior to the Substantial Completion inspection, the General Contractor will
prepare and furnish to the Professional a Declaration of Substantial Completion,
which at 2 minimum must:

{i} contain a blank for entry of the date of Substantial Complation, which date
will fix the commencement date of warranties and guaranties and allocate
between the Qwrer and the General Contractor respansibility for security,
utiities, damage to the Wark and insurance;

(i) include a list of items to be completed or corrected and state the time
within which the listed items will be completed ar correctad; and

i) contain signature lines for the Owner, the General Contractor and the
Professional.

12.1.3 Upon receipt of nofification from the Genheral Contractor the appropriate
Professional will coordinate with the Owner and the General Conlractor a date for
inspection of the Work to detarmine whether the Work is substantially complete.

12.1.4 At inspection(s) to determine whether the Work is substantially complete, the
Professianal will:

i} inspecl the Wark;
(i} list additional items io be completed or correcied; and

{iif) determing, in consultation with the Owner, whether Substantial
Completion of the Work has occurred.

12.1.5 I the Work is determined not to be substantially complele, the Work shall be
prosecuted unlil the Work is substaniially complete and the inspection process
shall be repeated at no additional cost to the Owner until the Work is determined
to be substantially complete.

12.1.6 On or prior o the required date of Substantial Completion, the General
Confractor shall deliver to the appropriate Professional keys, permits, the
cerificate of occupancy, and other necessary and customary documents and
items pre-requisite for the Owner's occupancy and use of the Work for its
imended purpose. The Professional will obtain and review Substantial
Completion documettation and items, and will inform the General Gontraclor of
any deficiencies.

12.1.7 When the Owner, the General Contractor and the appropriate Professional agree
that the Work has passed the Substantial Completion inspection and the General
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Contractar has produced the required Substantial Completian documentation and
items, they shall each sign the Daclaration of Substantial Completion declaring
the Work substantially complete and establishing the actual date of Substantial
Completion. The Declaration of Substantial Completion shall also includa a list of
and timelina for the completion of Work needing completion and correction.
Failure of the General Contractor to include an item on the list doss not alter the
responsibility of the Genaral Contractor to complete all Work in accordance with
this Contract for Construction.

12.1.8 The General Contractor shall promptly correct the Work properly tejected by the
Professional or faifing to conform to the requirements of this Contract for
Construction, whether discovered before or after Substantial Completion and
whether or not fabricated, instalied or completed. Costs of cotreciing the
rejected Work, inciuding additional tesling and inspections and compensation for
the Professional's services and expenses made necessary thereby, shall be at
the General Contractor's expense.

12 1.9 Substantial Completion must be accompanied by a Certificate of Occupancy,
unless the Certificate of Occupancy is unattainable outside of the General
Cantractar's control.

12.2  Final Gompletion, Final Complelion of the Wark shall be deemed to have pcourred on
the |ater of the dates that the Wark passes a Final Completion inspection and that the
Genaral Contracter has produced all required Finat Completion close-out documentation
and items. Final Completion shall not be deemed to have occurred and no finat payment
chall be due he General Conlractor or any of its subcontractors or suppliers until the
\Wark has passed the Final Completion inspection and all reguired Final Completion
close-out decumentation and items have been produced to the Owner by the General
Cantractor.

12 2.1 When the General Contractor beleves the Work is finally complete, the General
Contractor shall notify the Owner and the appropriate Professional that the Work
is ready for Final Completion inspection.

12.2.2 Upon receipt of such notification from the General Contractar, the Professional
will coordinate with the Owner and the General Contractor a date for inspection
of the Work to determine whether the Work is finally complete.

12.2.3 At the Final Completion inspection to determine whethetr the Work is finally
comgplete, the Professional will:

(il inspect the Work,

iy determine whether all items on the list included with the Declaration of
Substantial Completion have been satisfactorily completed and corrected;

(ily  dstermine whether the Work complies with (a) this Confract For
Construction; (b) appllsable laws, stalutes, building codes, rules or
regulations of all govermnmental, public and quasi-public authorities and
agencies having jurisdiction over the FProject: and (¢ applicable
installation and workmanship standards,

Page 39 of 56
20| 4Meoeyrements F4-12 24 Faciliny Kehabiliiian Altoona/Marbek_agme 1-27-15 rev



{iv)  determine whether required inspections and appravals by the official(s)
having or asserting jurisdiction over the Project have been satisfactorily
completed; and

{v) detarmine, in consultalion with the Cwner, whether the Work is finally
complets.

12.2 & |f the Wark is not finally complete, the General Contractor shall continue to
prosecute the Work, and the inspection process shall be repeated at no
additional cost to the Cwner, until the Waork is finally complete.

12.2.5 On or prior to the date of Final Compietion, the General Contractor shall deliver
to e appropriate Professional the following Final Completion close-out
documentation and items:

{i} all operating and instruction manuals not previously produced during
cornmissioning and required maintenance stocks;

(ii) two (2) sets of as-built drawings and markups;

(il certification and affidavit that all insurance required of the General
Confractor beyond final paymant, if any, is in effect and will nol be
canceled or allowed to expire without nolice to the Owner,

(iv)  written consent of the surety{ies). if any, to final payment;

{w} full, final and unconditional waivers of mechanics or canstruction liens,
releases of General Contractar's trust fund or similar claims, and release
of security inferests or encumbrances on the Project property from each
contractor, subcontractor, supplier or other person or entity wha has, or
might have a claim against the Owner or the Owner's proparty;

(viy  full, final and unconditional ceriification and affidavit that ail of the General
Contractor's obligations o contractors, subcontractors, suppliers and
other third parties for payment for labor, materials or equipment related to
the Project have been paid or otherwise satisfied;

fvii)  all written warranties and guarantees relating {o the labar, goods,
products, materials, aquipment and systems imcorporated into the Work,
endorsaed, countarsigned, and assigned as necessary;

fviii)y alfidavits, releases, bonds, waivers, permits and other documents
necessary for final close-out of Work:

i) a list of any item(s) due but unable to be delivered and the reason for
non-delivery,

{2} spare parts and attic stock, if any; and

Lage 60 of B
1 EPTocnrament: 1 4-0220 Facility Rehabilitation AllwonesMarbek agent |-27-15 rew




{xiy  any other documents reasonably and customarity reguired or expressty
reguired hersin for full and final close-out of the Work.

12.2.6 The appropriate Professional will review and determine the sufficiency of all Final
Completion close-out documentation and ilems required for Final Completion
which are submitted by the General Contracter, and will immediately inform the
General Contractor aboul any deficiencies and cmissions.

ARTICLE 13
GENERAL CONTRACTOR'S WARRANTIES AND GUARANTEES

13.1  One-Year Warranty. in addition {o the warranties and guarantees set forth glsewhere in
thls Contract For Construction, the General Contractor, upon request by the Cwner of
the Professional, shall promptly correct all failures or defects in the Work for a pariod of
pre (1) year after the actual date of Substantial Completion, or the date of acceptance
try the Owner, whichever is later.

13.1.1 The General Contractor shall schedule, coordinate and participate in a walk-
through inspection of the Work one {1} month prior to the expiration of the one-
year correction period, and shall notify the Owner, the appropriate
Professional(s), and any necessary subcontractors and suppliers of the date of,
and request their participation in, the walk-through inspection. Tha purpose of
the walk-through inspection will be to determine 1f there are defacts or failures
which reguire corraction.

13.1.2 Should the Seneral Contractor fail to promptly correct any failure or defect, the
Owner may take whatever actions it deems necessary to remedy the failure or
defect and the General Contractor shall promptly reimburse the Owner for any
expenses or damages it incurs as a result of the General Contractor 's failure to
correct the failure or defect.

13.2 Express Warranties And Guarantees — General Contractor, In addition to the
warranties and guarantees set forth elsewhere herein, the General Contracior expressly
warrants and guarantees to the Owner

{i that the Werk complies with the Canstrection Documents;

{iih that all goods, products, materials, equipment and systems incorporated into the
wark conform to applicable specifications, descriptions, instructions, drawings,
dala and samples and shall be and are (a) new (unless otherwise specified or
permitted) and without apparent damage or defect; (b} of qualily equal to or
higher than that required by the Gonstruction Documents; and ) merchantable;
and

(iii} that all management, supervision, labor and services required for the Wark shall
comply with this Contract For Construstion and shall be and are performed in a
workmanlike manner,

{ivi  All work shall be guaranteed for one (1) year after completion and acceptance
unless otherwise specified. The guarantees are to be construed as being
supplemental in nature and in addition to any and all ather remadies available to
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13.2

13.4

13.5

13.6

14.1

14.2

14.3

4.4

the Owner under the laws of the State of Florida.

Express Warranties And Guarantees - Subcontractors And Suppliers. The General
Contractor shali require that all of its subcontractors and suppliers provide written
warrantiss, guarantaes and other underiakings to the Ownar and the General Contractor
in a form idenlical to the warranties, guarantees and other undertakings set forth in this
Contract For Construction, including the warranties, guarantees and undertakings set
forth in this Article, which warranties, guarantees and undertakings shali run to the
benefit of the Owner as well as the General Contractor.

Non-Exclusivity And Survival. The warranties and guarantees set forth in this Article
shall be in addition to all other warranties, express, implied or statutory, and shall sUrvive
the Owner's payment, acceptance, inspection of ar failure to inspect the Wark, and
review of the Construction Documents.

Non-Limitation. Mothing contained in Paragraph 13.1 shall be construed to establish 2
period of limitation with respect to the General Contractor's obligations under this
Contract For Construction.  Paragraph 13.1 relates only 1o lhe General Contractor's
specific obligations with respect to the Work, and has no relationship to the time within
which the General Contractor's contractual obligations under this Contract For
Construction may be enforced, nor to the fime within which proceedings may be
commenced to establish the General Contractor 's liability with respect to any contractual
obligations pursuant to Paragraph 13.1 or contained elsewhere herein.

Commencement Of Obligatlons. Uniess otherwise specified, all of the General
Contractor's warranty and guaranty obligations, including the ime period{s} for ali wrilten
warranties and guarantess of specifically designated equipment required by the
Construction Documents, shall begin on the actual date of Substantial Completion.

ARTICLE 14
OWNER'S DUTIES, OBLIGATIONS AND RESPCNSIBILITIES

Timely Compensation Of General Contractor. The Trwner shall timely compensate
the General Contractor in accordance with this Contract For Construction, and in
accordance with Part v, Chapter 218, Florida Statutes.

Payment For Testing. Unless atherwise required to be provided by the Genera
Contractor in its scope of services, Owner shali secure and pay for all Project testing
pursuan! to the Schedule of Values.

Owner Review Of Documents. The Owner shall review documents prepared by the
General Contractor in a timely mannar and in accordance with schedule requirements,
Review by the Owner shall be solely for the purpose of detanmining whether such
documents are generally consistent with the Owner's intent. No review of such
documents shall relieve the General Contractor of any of ils responsibilities.

Status Of Owner. Ths Owner shall not have control or charge of construction means,
methods, tachniques, sequences or procedures, of for safety precautions and programs
in connaction with the Werk, nor shall the General Contracior, for any of the foregoing
purposes, be deemed the agent of the Cwner,
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j45 Owner's Utilities. The Owner shall provide water, gas and slectrical energy only as
they exist at the Site prior to the start of canstruction. The General Contractor shalt be
responsible to provide and pay for connections to, extensions from and means of using
thesa ulilities, urless otherwise specified herein.

14.5.1 The Owner will pay uiility company bills for water, gas and elactrical energy
which is required lor the Project and which passes through the Owner's meters.
However, the Owner shall not pay for (i} water which is expended without praper
regard for ecological and conservation considerations; (i) electrical energy
expended in electric heating devices; or (i) utilities for General Contraclor's field
oifices,

14.5.2 Acceptance by the General Contractor of the use of the Owner's water, gas and
electrical energy constitutes a release from the General Gontractar to the Cwner
of all claims and hability for any darmages or losses which may be incurred by the
General Canfractor as a result of water, gas and electrical enargy outages or
voltage variations or surges,

ARTICLE 15
GENERAL CONTRACTOR'S COMPENSATION

16.1  Unit Prices. If any portion of the Construclion Price is determined by the application of
unit prices, the number of units contained in the General Contraciors Compensation
Schedule is an estimate only, and the compensation to the General Contractor shall be
determined by the actual number of units incorporated in, or required by, the Work, |If
unit prices are set farth in the Contract for Construction or subsequently agreed upon,
and if guantities originally contemplated are materially changed in a proposed change
order ar construction change directive so that application of such unit prices to guantilies
of Wark proposed will cause substantial inequity to the Owner or General Caniractar, the
applicable unit prices may be equitably adjusted.

152 Schedule OF Values. The Gereral Confractor shall prepare and present to the Owner
and the designated Professional the General Contractor's schedule of vahles,
apportioning the different elements of the Work for purposes of periodic and final
payment. The General Contractor’s schedule of values shall be presented in the format,
and with such detail and supporting information, regquested by the Professiocnal or
Owner. The General Contractor shall not imbalance or artificially inflate any element of
the schedule of values, Upan the Professional and Owner's acceptance, the schedule of
values shall be used to process and pay the General Contractor's payment requests.
The schodule of values shall not be changed without written change order authorized by
the Owner.

15.3 Invoicing Procedures. |n accordance with the procedures and requirements sei forth
in this Article, the General Contractor shall invoice the Owner and the Owner shall pay
the General Conltractar the Construction Price.

15.3.1 |n accordance wilik Chapter 1, Section 4.3, the General Conlractor shall suUbmit
invoices to the Professional requesting payment for labor and services rendered
during the precading thirty {30} calendar days. Each invoice shall at a minimum
state:
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iy the total Construction Price;

{ii} the amount dus for properly provided labor, materials and equipmant
propetly incorporated into the Project;

(iii} a braakdown of the various phases or parts of the Work as related to the
Construction Price;

{iv} the value of the various phases or parts of the Wark actually performed;
(v} previously invoiced amounts and credit paymenis made;

fwi} the total amount due, less any agreed retainage,

{¥ii)  a current CPM schedule with every pay application;

and shall also have attached such lien waiver and other documentation verifying
the General Contractor's payment o subcontractors and suppliers as the Owner

or Professional may request. There shall be no payment made for materials,
supplies or equipment stored off the job site.

15.4 Payment Procedures.

15.4.1

1542

15.4.3

15.4.4

The Professional will review the General Contractor's applications for payment,
including such accompanying data, information and schedules as the
Professional requires, to determine the amounts due to the General Contractor
and, based upon such review, logsther with its inspections of the Wark, shall
authorize payment by the Owner to the General Contractor in writing. Such
authorization will canstitute the Professional's certification to the Owner that

(i) the Work describad in the General Contractor's inveice has progressed to
the lovel indicated and has been petformed in accordance with the
Contract For Construction;

{ii) all necessary and appropriate fien waivers have been submitted, and

(il ihe amount requested is cumently due and owing to the General
Contractor.

In the case of unit price work, the Professional’s recommendations for payment
will constitute a final determination of quantities and classifications of such work.

Bayments shall be deamed timely if postmarked at least two {2} business days
before the Payment Date defined in Chapter 1 or any other payment due dats
stated in this Aricle 15.

The Professional may withhold all or part of an application for payment o the
extent reasonably necessary to protect the Owner if in the Professional’s opinion
the representations to the cwner reguired by subsection 15.4.1 cannot be mads.
if the Professional is unable to certify payment in the amount of the application,
the Professional shall notify the General Contractor and the Owner as provided
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for herein. |f the General Contractor and the Professicnal canndt agree an a
revieed amount, the Professional shall promptly authorize payment for the
amount which the Professional is able to make such representations to the
Crwner.  The Professional may also withhold payment or, because of
subsequently discovered evidence, may nullify the whole or part of an application
for payment previously issued, fo such extent as may he necessary in the
Professional’s opinion to protect the Owner from loss for which the General
Contraclor is respensible, including loss resulting from its acts and DITSSIONS,
because of

{i} defective Waork not remedied;

{ii) third party claims fled or reasonable evidence indicating probable filing of
such claims unless security accoptable to the Owner is provided by thoe
Genaral Contraclor,

{iii) failure of the General Contractor to make payments properly to
subcontraciors for labor, materials or equipment;

fiw} reasanable evidence that the Work cannot be completed for the unpaid
balance of the Gontract Price,

{v) damage to the Owner or other contractor;

(vi} reasonable evidence that the Work will not be completed within dates
astablished in the Construction Scheduls, and that the unpaid balance
wolld not be adequate to cover liquidated damages for the anticipaled
delay; ar

{viiy  persistent failure to carry out the Work in accordance with this Contract
for Canstruction.

155 QOwner's Right Te Refuse Payment. A Professional's approval of the General
Contractor's invoice shall not preclude the Owner from exercising any of its remedies
under this Contract For Construction. In the event of a dispute, payment shall be made
in accordance with Part V11, Chapter 218, Florida Statutes, for amounts not in dispute,
subject to any setoffs clalmed by the Owner. The Owner, to the extent permitted by Part
VI, Chapler 218, Florida Statutes, shalt have the right to refuse to make payment and, if
necessary, may demand the return of a portion or all of the amaunt previously paid 1o
the General Gontractor due 1o

{i} the General Contractors failure to perform the Work in compliance with the
requirements of this Contract For Construction or any other agreement between
the parties;

it} the General Contractor's failure to correctly and accurately represent the Waork
performed in a payment request, or othenyise;

it} the Genaral Contractor's performance of the Work at a rate or in @ manner that,
in the Owner's opinion, is likely to result in the Project or any portion of the
Project being inexcusably delayed;
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168

5.7

15.8

1589

{iv)  the General Contractor's failure to use funds previously paid the Genaral
Contractar by the Owner, to pay the General Confractor's Froject-refated
obligations Including, but not limited to, the General Contractor's subcontractors,
materialmen, and suppliers;

(v claims made, or likely to be made, against the Owner or its property;

{vi} loss caused by the General Contractor or the General Contractor's
subcontractors, or suppliers; or

(vii}  the General Contractor's failure or refusal to perfarm any of its ohligations to the
Owner.

Correction OF Past Payments. All prior payments, whether based on estimates or
otherwise, may be corrected and adjusted in any subsequent payment and shall he
corrected and adjusted in the final payment. In the evenl that any invoice contains a
defect or impropriety which would prevent timely payment, the Qwner shall notify the
General Contractor in writing of such defect or impropriety in accordance with Section
218.735, Florida Statutes. Any disputed amounts determined by the Owner to be
payable to the General Contractor shall be due in the time frames sel forth in Section
218.735, Flarida Statutes, from the date the dispute is resalved.

Invoice Warranties And Guarantees. The General Contractor expressly warrants and
guarantees to the Cwner that

i) title to all goods, products, materials, equipment and systems covered by an
invoice will pass to the Owner upan incorporation into the Work;

(i) all goods, products, materials, equipment and systems covered by an invoice are
free and clear of liens, claims, security interests or encumbrances; and

fiid) no goods, products, materials, equipment or systems cavered by an invpice have
been acquired by the General Contractor, or its subcontractors or suppliers,
subject to an agreement under which an interest therein or an eneumbrance
thereon is retained by lhe seller or otherwise imposed by the General Contracior,
or its subcontractors or suppliers.

General Contractor's Signature, The signature of the General Contractor on any
invaice constitutes the General Contractor's certification to the Owner that (i) the
General Contractor's services listed in the invoice have progressed {o the level indicated
and have been performed as required by this Contract For Construction; {iiy the General
Contractor has paid its subcontractors and suppliers their proportional share of ail
previous payments recaived from the Owner; and it} the amount requested is currently
due and owing.

Taxes.

16.9.1 The Owner is exemp! from federal excise taxes and all State of Florida sales and
use taxes. The Owner will execute an exemption certificate if submitted by the
General Contractor. Further, contractors doing business with the Owner are not
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16.9.2

exempt from paying sales tax te their suppliers for materiais needed fo fulfill
contractual obligations with the Owner, nor shall the General Contractor be
authorized to use the Owner's fax exempt certificate or status in securing such
materials. The General Contractor shall secure, defend, protect, hold harmiess,
and indemnify the Owner from and against any and all liability, loss, claims,
demnands, suits, costs, fees and expenses {including actual fees and expenses of
attorneys, appellate fees and costs, expert witnesses, and other consultants)
relating to any taxes assessad or imposed upon, incurred by or asserted against
the Owner by any taxing authority with respect to such taxes.

In accordance with Section 212.08(8), Florida Statutes, and Rule 12A-1.094,
Florida Administrative Code, the Owner is tax exempt when it purchases tangible
personal property for use in public works projects, subject to certain restrictions,
In the event this project is declared a sales tax recovery project by the Owner,
the fallowing procedurs shall apply:

{i} The Owner, through the Department of Faciliies Development and
Management, shall determine whether the Owner shall directly purchase
certain materials required for the Work. if the Owner determines that the
Owner shall directly purchase certain materials, the Owner shall notify the
General Contractar in wrlting of the specifle materials which the Owner
intends to purchase.

{ii} Vyithin ten {10) calendar days from receipt of the written nolice described
in Paragraph 15.9.2(i), the General Conlractor shall advise the Owner in
writing of: (a) the date upon which the materials must be on-site
according to the Construction Scheduls approved at that time, (b) the
date that the General Contractor directs that the Owner place the order
for the described materials, (g} the location to which the materials are to
be delivered, and {d} any other particular detalls of the order which the
General Contractor requests that the Owner include in the Purchase
Crder to the vandor.

(i} ~ The Owner may, but is not required to, provide the General Contractor
with the proposed Purchage Order for the materials. In that case, the
General Cantractor shall review the Purchase Order for compliance with
the Construction Documents, Including, without limitation, the plans,
specifications and Construction Schedule. Within the earlier of. five {5}
calendar days from the receipt of the propesed Purchase Order or the
day prior to the date provided by the General Contractor pursuant to
Paragraph 15.9.2iiXb} above, the General Contractor shalt provide the
Owner with written approval of the Purchase Order or shall provide
written revisions to the Purchase Qrder, in order that the materials and
the delivery thereof shall comply with the Construction Documents,
including, without limitation, the plans, specifications and Construction
Sehedude.

(i)  Tha Owner, through the Department of Facilites Development and

Management, shall thereafter issue a Purchase Order for the materials
with the vendor.
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16,11

16.1

(v} The Owner shall take title to those materials directly from the vendor and
shall bear the risk of loss or damage to the materials which are delivered
by the vendor through the time that the materials are delivered to the
location designated by the General Contractor. After the materials are
delivered to the location designated by the General Contractor, the
General Conlractor shall have full responsibility for their storage,
protection, risk-of-loss and installation pursuant to the Construction
Documents, including, without limitation, the plans, specifications and
Construclion Schedule,

{vi) The vendor shall invoice the Qwner directly for the materials purchased
from the vendor. The Owner shall pay the invoices for the materials
directly, presenting its sales tax exemption certificate to each vendor at
the time of paymant.

With respect fo the materials specifically designated by this section, the General
Contractor shall be relieved only of its responsibilities to place the order for the subject
matsrials, to pay for the materials and to insure the materials against loss through the
date that they are delivered to the location designated by the General Contractar,
Otherwise, nothing herein shall revise or modify the General Contractor's responsibilities
set forth in this Agreement, including, without limitation, the responsibility to schedule the
limely ordering and delivery of the materials purchased under this Paragraph 15.8.2, the
management of the materials once delivered or the incorparation of the materials into
the Work, as provided in the Construction Documents, including, without limitation, the
plans, specifications and Construction Schedule.

The cost of any materials purchased through the sales tax recovery pragram shall be
deducted from the conlbract amount. The Owner and General Contractor shall execute a
written change order described in this Agreement, and approved in accordance with the
Owrner's policy. The Change Order shalt become a part of the Contract Documents as
provided in this Agreement,

Compensation Of General Contractor's Subcontractors And Suppliers. Upaon
receipt of payment from the Owner, the General Contractor shall pay each of its
subcontractors and suppliera out of the amount received by the General Contractor on
acocouni of such subconlractor's or supplier’s portion of the Work, the amount to which
each entity is entitled, reflecting percentages actually retained from payments to the
General Gontractor on account of such entity's portion of the Work, The Owner shall
have no obligation to pay, and shali not be responsibie for payments to, the General
Contractor's subcontractors or suppliers.

Fina! Payment. Prior to being entitied to receive final payment, and as a condition
precedent thereto, the General Contractor must achieve Final Complation. The Owner
shall, subject to its rights set forth above in this Article, make final payment of all sums
due the General Contractor in accordange with Part VI, Chapter 218, Florida Statutes.

ARTICLE 16
SCHEDVLE REQUIREMENTS

Construction Schedule. The Construction Schedule shall include all pertinent dates
and periods for timely completion of the YWork.
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16.1.1 Unless otherwise directed and approved by the Owner, the General Gontractor
shall prepare the Construction Schedule as a critical path schedule with separate
divisions for each majar portion of the Work or operations. The Construction
Schedule shall include and properly coordinate dates for performance of alt
divlsions of the Work, including complelion of off-Site requirements and tazks, 50
that the YWork can be completed in a timsly and orderly fashion consistent with
the required dates of Substantial Completion and Final Completion.

16.1.2 The Construction Schedule shall include (i) the dale of the Notice to Proceed, (i)
the required Commencement Date, the required dates of Substantial Completion
and Flnal Completion; (iil) any guideline and milestone dates required by the
Owner, {iv) any applicable subcontractor and supplier subschedules; {v) a
submittal schedule which allows sufficlent time for review of documents and
submittals; {vi) the complete sequence of construction by activity, with dates for
beginning and completion of each element of construction; and (v} required
decision dates.

16.1.3 By reviewing the Construction Schedule, the Cwner and a Professional do not
assume any of the General Contractor's responsibility (i) that the Construction
Schedule be coordinated or complete; or (i) for timely and orderly completion by
the required dates of Substantial Completion, Final Completion and any
mitestone dates required by the Owner,

16.1.4 The General Coniractor shall review, an a weekly basis, the actua! status of the
Work against the Construction Schedule. The General Conbractor shall discuss
the slatus of the Waork weekly with the designated Professional, so that proper
overall management may be provided.

16.1.5 The General Contractor shall periodically and in all instances when the General
Contractor anticipates that performance of the Work will be delayed or in fact has
been delayed, but not less frequently than monthly, prepare a revised
Construction Schedule and show actual progress of the Work through the
revision date, projected completion of each remaining activity, activities modified
since previous submittal, major changes in scope, and other identifiable changes.
The updated Construction Schedule shall be accompanied by a narrative report
which (i} states and explains any modifications of the critical path schedule,
including any changes in logic, (i} defines problem areas and lists areas of
anticipated delays; {iii) explains the anticipated Impact the problems and delays
will have on the schaedule and scheduled activities; {iv) reparts corrective action
taken or proposed: and (v} states how problems anticipated by projections shawn
an the schedule will be resolved 1o avoid delay in delivering the Wark by the
required dates of Substantia! Completion and Final Completion, and other
milestone dates required by the Owner, if any.

16.2 Delay In Performance.

16.2.1 The General Contractor expressly agrees to complate the work within the time
specified.  Upon request and approval as provided for in the Contract
Documents, Owner may grant an extension of the allowable Conlract Time when
Work on the critical path is delayed by factors or impacts determined to be
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beyond the General Contactor’s control which could not have been reasonably
anticipated or contemplated at the time bids for the Work were recetved.
Extension of the Contract Time will not be granted for impacts or delays due to
fault or negligence of the General Caontractor, or for non-excessive advarse
weather conditions, and the Owner resetves the right to charge the General
Contractor for all damages and costs to the Owner resulling from delays caused
in whola or in part by the General Contractor. No claim for an extension of time
far delays shall be considered unless notice is provided to the Owner in wiiting
within twenty {20} business days after commencement of each such ocourrence
stating the probable duration of the delay and unless the General Contractor
aestablishes by critical path method {CPM} analysis that the impact affects the
critical path of the project and delayed the planned Substantial Compietion date
of the Work.

16.2.2 Claims relating to time shall be made in accordance with the applicable
provisions of Chapter 3, Asticle 2.

16.2.3 If the General Contractor is delayed at any time in the progress or performance
af the Work by acts or omissions of the Owner or Professional(s) or by any ofher
cause which the Owner determines may justify lhe compensation of the General
Contractor for the delay, the General Contractor's compensation shalb be
aguitably adjusted. Delays of no material value outside of the General
Cantractor's control, excluding adverse weather conditions, which affect the
critical patht are entiied to an extension of tima.  If the Genearal Contractor is
granted an extension of lime pursuant to this subsection, the General Contractor
shall only be entitied to a pro-rata share of its initial General Condilion and
Management Fae set farth in its bid for each day of the extension. Delays of no
material value outside the General Contractor's control which da not afiect the
critical path are not entitled to an extension of time, nor are they entitled to a
General Conditions Fee, Management Fee or any other averhead and profit
markup.

(i} Subsection 9.5.4 shall apply to delays associated with additional
work required by the Owner which does ngt impact the critical
path nor reguire an extension of time,

{ii) Subsection 9.5.5 shall apply to delays associsted with additional
work required by the Owner which does impact the critical path
and does reguire an extension of tima.

{iit) Subsection 16.2.3 shalt apply to delays, other than those
assaciated with additional work required by the Owner, which
does not impact the critical path, nor warrant an extension of time.

(v}  Subsection 18.2.3 shall apply to delays, other than those
associated with additional work required by the Owner, which
does impact the critical path, and doss warrant an extension of
time.

16.3 Modifications To Time For Performance. The General Contractor shall determine and
pramptly notify the Owner and the Professional{s} in writing when it believes adjustments
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16.4

6.5

6.5

17.1

7.2

to the required dates of Substantial Completion or Final Completion, or other milestone
dates required by the Owner, if any, are necessary, but no such adjustments shall be
effective uniess approved in writing by the Owner and Professional(s).

Early Completion. The General Contractor may attempt to achieve Substantial
Completion before the required date of Substantial Completion. However, such planned
early completion shall e for the General Contractor's sole convenience and shall not
create any additional General Contractor rights or Owner ohligations under this Contract
For Construction, nor shall it change the required dates of Substantial Completion or
Final Completion. The Owner shall not pay the General Contractor any additionat
compensation for achievement of Subslantial Completion or Final Cormptetion prior to
the required dates.

Modification Dates Of Substantial Completion Or Final Completion. The General
Cantractor may propose madifications to the required dates of Substantial Completion or
Final Completion. The Owner may, bul is not required to, accept the General
Contractor's proposal. Medification{s) of the required dates of Substantial Completion or
Final Completion shall ba accomplished only by duly authorized and accepted change
order{s) stating the new date(s} with specificity and reciting that all refarences in this
Contract For Construction to the required dates of Substantial Completion or Final
Completion shall thereafter refer to the date{s) as modified, and all rights and
obligations, including ihe General Conlractor's Hability for actual damages. delay
damages and liquidaled damages, shall be determined in relation to lhe date(s) as
modified.

Document Review. The General Contractor shall provide documents to the Owner and
Professional(s) for review in accordance with schedule requirements and with sufficient
lead time to allow the Owner and Professional(s) reasonable time for review.

ARTICLE 17
LIQUIDATED DAMAGES

Time Of The Essence. The parties hereto mutually understand and agree that time is
of the essence in the performance of this Contract For Construction and that the Owner
will incur damages if the Work is not completed on time. The General Contractor shalt at
all times carry out its duties and responsibilities as expeditiously as possible and shall
hegin, perform and complete its services so that (i) the Work progresses in accardance
with the Construction Schedule: (i) the Work is substantially completed by the required
date of Substantial Completion; and (i) the Work is finally complete by the date of Final
Campiztion.

Failure To Timely Achleve Completion. The parties hereto mutually understand and
agree that the Owner will sustain substantial monetary and other damages in the avent
of a failure or delay by the General Contractor in the completion of the Work, If lhe
Genaral Contractor inexcusably fails to achieve Substantial Completion by the required
date of Substantial Complation as established and previously set forth in this Contract
For Construction, the General Contractor shall pay to the Owner, as liguidated damages
for defay and not as a penaity, the daily amount specified in Chapter 1 for sach and
avery day after the required date of Substantial Completion Lntl Substantlal Completion.
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17.3 Compensable Delay. If the General Contractor is delayed at any time in the progress
or performanca of the Wark by (i) acts or omissions of the Owner or Professional(s); (i}
major changes ordered by the Owner in the scope of Work; or fiii} any other cause which
the Owner determines may justify the compensation of the General Contractor far the
delay, the General Contractor's compensation shall be equitably adjusted to cover the
Genaral Contractor's actual and direct incraased costs attributable to such delay.

17.5 Owner's Right To Withhold Payment. When it reasonably believes (i) that Substantial
Completion will be inexcusahly delaysd; or (ii) that the General Contractor will fait to
achieve Final Completion by the date of Final Completion, the Qwner shall be entitled,
but not required, to withhold from any amounts otherwise due the General Contractar the
dafly amount specified for Hquidated damages in this Article for each calendar day of the
unexcused delay.

17.5.1 ¥f and when lhe General Contractor avercomes the delay in timely achieving
Substantial Completion or Final Completion, or any part thergof, for which the
Cwner has withheld payment, the Owner shall promptly refease to the General
Contracter those funds withheld, but no [onger applicable, as liguidated
damagas.

17.5.2 Delay caused by labor disputes, picketing, employee boycotis, or the like which
dwectly or indirectly involves employess of the General Contractor or its
subcontractars and suppliers is not the responsibility of the Owner and will result
in time exiensions only if agreed to in writing by the Owner at the time such
evants arise.

ARTICLE 18
CONCEALED AND UNFORESEEN CONDITIONS

18.1 HNotification Regarding Unusual Conditions. If (i} the General Cantractor encounters
concealed and unforeseen conditions of ar unusual nature which affect the performance
of the Work: or (i) the conditions vary from those indicated by the Construction
Documents; and (i) such econditions are not ordinarily found to exist or dilfer materially
fram those generally recognized as inherent in work of the character provided by the
General Contractor, the General Contraclor shall promptly, but in no event later than two
{2} business days after first abservance of the conditions, notify the appropriale
Professionalis) and the Owner before condiflons are disturbed and give the
Professional(s) or the Owner opportunity to observe the conditlon in its undisturbed
slate.

18.1.1 The conditions will be promptly investigated and, if they differ substantially and
cause a material increase or decrease in the General Contracior's cost of, or fime
raquired for, performance of the Work, compensation or time for performance or
both will be equitably adjusted.

18.1.2 All adjustments in compensalion of extensions of time shall be by change order.
Change order reguests must be made within fourteen {14} calendar days from
the date of observation of the changed conditions.
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18.1.3 The General Coniractors fafure to notify the Professional{s) and Owner as
provided in this Article shali constitute a waiver of any claim arising out of ar
relating to such concealed or unknown condition,

ARTICLE 19
GENERAL CONTRACTOR’'S RECORDS

18.1 Preparation OF Records. The General Contraclor shall, cencurrently with performance
of its services, prepare substanliating records regarding services renderad and goods
furnished.

192 Retention Of Records. The General Contractor shall retain in its records copies of all
{i) written communications; (i} memoranda of verbal communications; {ili) accounting
recards (including original estimates and estimating work sheets, purchase orders and
invoices); (iv) job site notes; (v} daily logs; {vi} reports; (vil) notices: fvii) all subcontract
files {including proposals of successfut and unsuccessful bidders), (ix) change order files
fincluding documentation covering negotiated settements); (x) written palicies and
procedures, (xi) records necessary to evaluale and verify direct and indirect costs
{including by way of example averhead allocations, payroll records, time sheets, rental
receipts, fixed asset recards); and {xii) other documents such as plans, specifications,
submittals, correspondence, minutes, memoranda, tape recordings, videos, accounting
records, dosuments reflecting the unit prica of construction and other writlngs or things
which document the Project, its design, its cost, and its construction.

The General Contractor shall maintain substantiating records for five {5) years after the
date of Final Completion or for any longer period of time as may be required by law or
good construction practice. If the General Contractor recsives nofification of a dispute or
the commencement of litigation regarding the Project within this five-year period, the
General Contractar shall continue to maintain all Project recards until final resolulion of
the dispute or Jitigation.

193 Access To Records. Upon the request of the Owner, the General Contractor shall
make its records available during normal business howrs o the Owner, Hs authorized
representative(s} or te any state, federal or other regulatory authority, Any such
authority, the Owner and its authorized representative(s) shall be enlitied to inspect,
examing, review and copy the General Contractor’s records at the copying party’s
reasonable expense, within adequate work space at the General Contractor 's facilities.
Failure by the General Contractor to supply substantiating records from itselfl and its
subcontractors and suppliers upon the reguest of the Owner shall be reason to gxclude
the related costs from amounts which might otherwise be payable by the Owner
pursuant to this Contract For Construction.

19.4 Grant Funding. The General Contractor agrees and acknowledges that if this Project is
to be funded by Federal and State grant monies, or other local agancy monies, the
General Confractor shall agree lo cooperate with the Owner in order to assure
compliance with all requiremerts of the funding entity applicable to use of the monies,
including providing access lo and the right to examine relalive documents related to the
Project and as specifically requested by the Federal or State graniing agency. The
General Contractor additionally hereby agrees to comply with all requirements of the
funding entity applicable to the use of the monies, inciuding receiving no payment until
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202

205

204

20.5

20.8

all required forms are completed and submitted. A copy of the requirements shall be
supplied to the General Contractor by the Owner upon reguest,

ARTICLE 20
PROPRIETARY DOCUMENTS AND CONFIDENTIALITY

Nature And Use Of Information. All information, documeants, and electronic media
furnished by the Owner to the General Contractor (i} belong to the Owner, (i} are
proprietary and confidential; {iii) are furnished solely for use on the Owner's Project; {iv}
shall be kept confidential by the General Contracior to the extent parmitted by the
Flarida Public Records law: and (v} shall not be used by the General Contractor on any
other project ar in connection with any other person or entity, unless disclosure or use
fhereof in connectlon with any matter other than services rendered to the Owner
hereunder is specifically authorized in writing by the Owner in advance, The Owner
hereby grants to the General Contractor a limited license to use and repraduce
applicable portions of the Construction Bocuments necessary for execution of the Work,
All copies made under this license shall bear the statutory copyright notice, if any, shown
on the documents.

Ownership Of Information. All information, documents, and efectronic media prepared
by or on behalf of the General Contraclor for the Project are the sole propetty of the
Owner free of any retention rights of the General Contractor. The Genaral Contractor
hereby grants to the Owner an unconditional right to use, far any purpose whatsoevar,
any information, documents or electronic media preparad by or on behalf of the General
Contracior for the Project, free of any copyright ciaims, trade secrets or other proprigtany
rights with respect to such documents.

Disclosure Of lnformation. The General Contracter shall not disclose any information
it receives from the Owner to any other person of entity except {0 the extent necessary
to allow it 1o perform its duties under this Contract Far Construction.

Instructions To Employess, Because it is difficult to separate proprietary and
confidential information from that which is not, the General Contractor shall instruct its
employess and agents to regard all information which is not in the pubkic domain as
information which is proprietary and confidential to the extent permitted by the Florida
Public Records law.

Non-Publication. Submission or distribution of documents to meet offictal regulatory
requirements or for other required purposes in cannection with the Project is not to be
construed as publication in derogation of the Owner's comman law copyrights or other
reserved rights,

Public Records. Pursuant to Saection 119.0701, Florida Statutes, the General
Contractor shall comply with the Florida Public Recerds’ laws, and shall:

20.6.1 Keep and maintain public records that ordinarily and necessarily would be
required by the Owner In order to perform the services identified hetain,

20.6.2 Provide the public with access to public records on the same terms and
conditions that the Owner would provide the records and at a cost that does not
exceed the cost provided for by law.
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21.2

20.6.3 Ensure thal public records that are exempt or confidential and axempt from
public records disclosure requirements are not disclosed except as authorized by
faw.

20.6.4 Mest all requirements for retaining public records and transfer, at no cost, to the
Owner all public records in possession of the General Contragtor upon
termination of the centract and destroy any duplicate public records that are
axempt or confidantial and exempt from public records disclosure requirements.
all records stared slectronically must be provided to the Owner in a format that is
compatible with the information technology systems of the Owner,

Failure to comply with this section shall be deemed a breach of the contract and
onfarceable as st forth in Section 118.0701, Florida Statutes.

ARTICLE 21
OWNER'S RIGHT TO STOP WORK OR RIGHT TO CARRY OUT WORK

Cease And Desist Order. If the General Cantracter fails or refuses to perform or tails o
cotrect defective Work as required, or persistently fails to carry out the Work in
acsordance with the Contract For Construction, the Owner may, by written notice, order
the Gereral Contractor fo cease and desist in performing the Work or any portion of the
Wark until the cause for the order has been eliminated to the satisfaction of the Owner,
Upan receipt of such instruction, the General Contractor shall immediately cease and
desist as instructed by the Owner and shalt not proceed further until the cause for the
Owner's order has heen caorrectad, no longer exists, ar the Owner instructs that the Work
may resume.

21.1.1 The Ganeral Contractor shall not be entilled to an adjustment in the time for
performanca or the Construction Price under this clause if such stoppages are
determined lo be the fault of the General Contractor.

21.1.2 The right of the Owner to stop Work shall not give rise to a duty on the part of the
Ownar to exarcise this right for the benefit of the General Contractor or others.

71.1.3 In the event the Owner issues instructions to cease and desist, and in the further
event that the General Contractor fails and refuses within seven (7) calendar
days to provide adequate assurance to the Owner that the cause of such
instructions will be aliminated or corrected, then the Owner shall have the right,
but not the obligation, to carry out the Work or any portion of the Work with its
awn forces, or with the forces of another General Contractor, and the General
Contractor shall be responsible for the cost of perfurming such Work by the
Dwener,

21.1.4 The rights set forth hersin are in addition to, and without prejudice to, any cther
rights or remedies the Owner may have against the General Coniractor,

Right to Carry Out Work. [f the General Contractor defaults or neglects to carry out the
Wark in accordance with the Contract Documents and fails to commence and continue
correction of such default or neglect within seven {7} calendar days after receipt of the
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written notice from the Owner to do so with diligence and promptness, the Owner may
after such seven-day period give the General Contractor a second written notice lo
correct such deficlencies.  The second written notice shall require the General
Contractor to correct such default or neglect within three (3) calendar days of receipt of
the writtent notice. If the General Contractor fails to correct such deficiencies the Gwner
may, without prejudice to other remedies avaitable to the Owner, carrect the deflciancies
and issue a Change Order deducting from the Contract Price the reasonable cost of
correcting such deficiencies, inciuding Owner's expenses and compensation for the
Protessional's additional services made necessary by the default, neglect or failure,
Such action by the Owner and amounts charged to the General Caontractor are both
subject to prior approval of the Professional.  If payment then or therafter due the
General Contractor are not sufficient to cover such amounts, the General Contractor
shall pay the difference to the Owner.

ARTICLE 22
TERMINATION OR SUSPENSION OF CONTRACT FOR CONSTRUCTION

Termination Far Cause By Owner.

22.4.1 The Qwner may terminate this Contract For Construction for cause if the General
Gontractar materially hreaches this Contract For Construction by:

{0 refusing, failing or being unable to properly manage or perform on any
Projact;

(i refusing, failing or being unable o supply the Project with sufficient
nurnbers of workers, properly skiled workers, proper materials, or
maintain applicable schedules;

{iii) refusing, falling or being unable o make prompt payment to
subcontraclors or suppliers;

) disregarding laws, ordinances, rules, regulations or orders of any public
authority or guasi-public autharity having jurisdiction over the Project;

{v) refusing, failing or being unable to substantially parform in acoordance
with the terms of the Contracl For Construclion as determined by the
Owner, or as otherwise defined slsewhere harein; or

(wi) refusing, failing or being unable fo substantially perform in accordance
with the terms of any other agreement between the Owner and General
Contractor,

22.1.2 Upaon the occurrence of any of the events described in Paragraph 22.1.1, the
Owner may give written notice to the General Contractar setting forth the nature
of the default and requasting cure within seven {7) calendar days from the date of
notice. At any time thereafter, if the General Contractor fails to initiate the cure or
if the Genaral Contractor fails to expeditiously continue such cure until complete,
the Owner may give written notice to the General Contractor of immediate
termination, and the Owner, without prejudice to any other rights or remedies,
may take any or all of the following actions:
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223

224

{i} complete all or any part of the Wark, including supplying workers, material
and equipment which the Owner deems expedient ta complete the Waork;

{ii) sontract with others to complete all or any part of the Work, including
supplying workers, material and eguipment which the Gwner deems
axpedient to complete the Work;

{iii take such other action as is necessary to correct such failure;

{iv) take possession of all materials, tools, construction equipment and
machinary on the Site owned ar leased by the General Contractar,

fw} directly pay the General Contractor's subcontraclors and suppliers
eompensation due to them from the General Contractor]

{wi} finish the Work by whatever method the Qwner may deem expedient; and

(viy  require the General Contractor to assign the General Contractor’s night,
title and interest in any or all of General Contractor's subcaontracts or
orders to the Owner,

99 1.3 i the Qwner terminates this Contract For Construction for cause, and it is
subsequently determined by a court of competent jurisdiction that such
termination was without cause, then in such event, said termination shalt be
deamed a termination for convenience as sel forth in Paragraph 22.3.

Termination Due To Unavailabkility of Funds. YWhen funds are not appropriated or
atherwise made available to support continualion of performance under this contract, the
conbract shall be cancalied and the General Contractor shall be reimbursed for the
reasonabie value of any non-recurring costs incurred but not amortized in the price of the
goods ar services deliverad under the contract.

Termination Or Suspension For Convenience. The Owner may at any time give
written natice to the General Contractor terminating this Contract For Construction or
suspending the Project, in whole or in parf, for the Owner's convenience and without
cause. |f the Owner suspends the Project for convenience, the General Contractor shall
immediately reduce its staff, services and outstanding commitments in order to minimize
the cost of suspension.

General Contractor's Compensatlon When Owner Terminates For Convenience. |f
this Contract For Censtruction is {i) terminated by the Owner pursuant to Paragraph
22.3; or (i) suspended more than thres (3)months by the Owner pursuant 1o Paragraph
02.3, the Owner shall pay the General Confractor specified amounts due for Wark
actually performed prior to the effective termination date and reasonable costs
associated with termination. The Owner may agree to additional compensation, if any,
due to the General Contractor. Absent agreement on the additional amount due the
General Contractor, the Owner shall pay the General Contractor

{i} reasonable costs incurred in preparing to perform the terminated portion of the
Wark, and in terminating the Genesral Contractor's performance, plus a fair and
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228

227

22.8

228

reasonable allowance for overhead and profil thereon {such profit shall nof
include anticipated profit or consequential damages),

{ii} reasonahble costs of setting and paylhg claims arising out of the termination of
subcontracts or supplier orders, These costs shalt not include amaounts paid |9
accardance with other provisions hereof.

General Contractor's Compensation When Owner Terminates For Cause. If this
Contract For Construction is terminated by the Owner for cause pursuant to Paragraph
221, no further payment shall be made to the Generat Contractor untit Final Completion
of the Project. At such time, the General Contractor shall be paid the remainder of the
Construclion Price less all costs and damages incurrad by the Owner as a result of the
default of the General Contraclor, including liquidated damages applicable thersto. The
General Contractor shall addilionally reimburse the Owner for any additional costs or
expensss incurred.

Limitation On Termination Compensatlon. |Imespective of the reason for termination
or the party terminating, the total sum paid to the General Contractor shall nat exceed
the Contract Construction Price, as properly adjusted, reduced by the amount of
payments previously made and penallies or deductions incurred pursuant to any other
provisian of this Caontract Far Canstruction, and shall in no event include duphication of
payment.

General Contractor's Responsibility Upen Termination. Irrespective of the reason
for termination or the party terminating, if this Centract For Caonstruction s terminated,
the Saneral Contractor shall, unless notified otherwize by the Owner,

{i} immediately stop work,
{ii) terminate outstanding orders and subcontracts;

{iii} settle the liabilities and claims arising out of the termination of subcontracts and
prders with amounts paid by tha Owner; and

{iv} ranafer title and deliver to the Owner such completed or partially completed
Wark, and, if paid for by the Owner, materials, equipment, parts, fixtures,
information and such contract rights as the General Contractor has.

Lack Of Duty To Terminate. The right to terminate or suspend the Work shall not give
rise to @ duty on the part of either the Owner or the General Contractor to exercise that
right for the benefit of the Owner, the General Contractor or any other persons or
entities.

Limitation On Termination Clalm. If the Genera! Contractor fails {o file a claim within
one {1} year fram the effective date of termination, the Owner shall pay the General
Contractor only for services actually performed and expenses actually incurred prior to
the effective termination date.
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23.4

ARTICLE 23
APPLICABLE LAW AND DISPUTE RESOQLUTION

Applicable State Law, This Contract For Construction shall be deemed to be sntered
inte in and shall be interpreted under the laws of the State of Florida.

Court Actions. Except as expressly prohibited by law:

{i} all legal actions hereunder shall be conducted only in the Circuil Court sitting in
L.ake County, Florida and having subject matter jurisdiction over the matier in
controversy; except that any final judgment may be enforced In othar jurisdictions
in any manner provided by law,

fii) the choice of jurisdiction and venue described in the preceding paragraph shail
be mandatory and not permissive in nature, thereby precluding the possibility of
litigation or trial in any jurisdiction or venue other than that specified herein;

it the parties waive any right to assert the doctrine of forum non convaniens or o
abject to venue; and

{iv)  the parties waive any right to a jury trial, and agree that all legal actions shall be
tried, both as to factual and legal issuss, only to the Court.

Mutual Discussion. in case of any dispute, claim, question or disagreement arising
fram or relating to the Project or arising out of this Caontract For Construction or the
breach thereof, the parties shall first attempt resclution thraugh mutual discussion.

Faciitative Mediation. If the parties cannot resolve any dispute, claim, gquestion, or
disagreement arising from or relating o the Project or arising out of this Cantract For
Construction or ke breach thereof through mutual discussion, as a conditlon pracedent
to any liligation, the pariies shall in good faith participate in private, non-binding
facilitative mediation seeking a just and squitable solution satisfactory to all parties.

23.4.1 All parties to a mediation shall promptly provide all other parties to the mediation
with copies of essential documentation refevant to the support or defense of the
matter being mediatad.

23.4.2 The parties shall not be required to mediate for a period greater than ninety {90)
calendar days unless otherwise agreed to in writing by the parties. The parties
shall share equally any administrative costs and fees of such proceedings, but
shali each be responsible for their own expenses otherwise incirred.

23.4.3 |n the event that the statute of limitations would run during the required mediation
pariod, either party may institute litigation so as to avoid the tunning of such
statute upon the condition that such party immedlately seek a stay of such
litgation pending the conclusion of the mediation peariad.

23.4.4 During the course of mediation, any party to the mediation may apply far
injunctive relief from any court of competent jurisdiction until the _mediation period
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expires or the dispule is otherwise resolved.

23.4.5 The Qwner, the Professional{s}, the General Contractor, and any other parties
involved in any way in the design or construction of the Project are bound, each
to each other, by this requiremant to mediate prior to commencement of any
fitigation, provided that they have signed this Contract For Construction or an
agreement that incorporates this Contract Fer Canstruction by reference or
signed any other agreement which binds them to mediate. Each such party
agrees that it may be joined as an additional party to a mediation involving other
parties under any such agresment. In the case where more than one mediation is
begun under any such agreement and any party contends that the mediafions
are substantially related, the mediations may be conducted by the mediator
salected in the first mediation which was commenced.

Conflicting Disputs Resolution Provisions. MNeither pary {o lhis Contract For
Constructioh shall enter into any contract with regard to the Projecl which directly or
indirectly gives the right to resolve any dispute with, invelving, or affecting the other to
any other parson or legal entity which is in conflict with the dispute resolution procedures
required by this Article.

Arbitration Preclusion. In case of a dispute relating to the Project, or arising out of this
Countract For Construction, no party to this Contract For Construction shall be required to
patlicipate in or be bound by any arbitration proceedings.

Performance Durlng Dispute Resolution. The Owner and the General Contractor
agree that pending the resolution of any dispute, controversy, of question, the Owner
and the General Contractor shall each continue to perform their respective obfigations
without interruption or delay, and the General Contractor shall not stop or delay the
performance of the Work,

Clalms and Disputes,

23.8.1 For purposas of this Contract For Construction, a claim is a demand by one of
the parties seeking an adjustment or interpretation of the Contract Documents,
Contract Price, Contract Time, or seeking resolution to other disputes or matters
in question between the Owner and the General Contractor. Claims must he
initiated by written notice lo the Professional and aother party wiliin twenty-one
(21) calendar days after reasonably recognizing that the event giving rise to the
claim has or will have a cost or schedule impact, unless anolher provision of this
Contract Eor Construclion sets a different lme. Pending final resolution of a
claim, except as otherwise agreed to in writing executed by the parties. the
General Contractor shall proceed diligently with performance of the Contrast For
Construction and the Owner shall continue to make payments in accordance with
tha Contract Documents. A claim shall be filed in accordance with this paragraph
if the General Contractor believes that additional cost is involved for reasons
including but not limited ta (i} a written interpretation from the Professional; {ii} an
order by the Owner o stop the Work where the General Contractor was not at
fault; (ill} a written arder for a minor change in the Work lssued by the
Professional; (iv) failure of paymant by the Owner; (v) termination of this Contract
For Construction by the Owner; {vi) Owner's suspension; or (vil} other reasonable
graunds.
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24.1

24.2

23.8.2 Claims shall be referred inftially to the Professional for decision.  An initial
decision by the Professional shall be required as a condition precedent o
mediatlan, arbitration or litigation of all claims between the General Contractor
and the Owner, unlass thity (30) calendar days have passed after the claim has
keen referred to the Frofessional with no decision having been rendered by the
Professional. The Professional shall not decide disputes between the General
Confractar and persons or entities ofher than the Cwner.

23.8.3 The Professional shall review claims within ten {10) calendar days of receipt and
shall either {i) request addittonal supporling data from the claimant or a response
with supporting data from the other party, to be submitted to the Professional
within ten (10} calendar days of receipt of the request; (i) reject the claim in
wholg o In part; {iil) approve the claim; {iv) suggest a compromise; or {¥) advize
the parties that the Professional is unable to resolve the claim. The Professional
shatl have the aption to seek information from or consult with either pary ar othar
persons with special knowledge who may assist the Professional in rendering a
decision. The Professional may also retain other persons as necessary with prior
written approval of the Owner and at the Owner's expense.

23.8.4 The Professlonal shall approve or reject claims by written decision, which shall
state the reasons therefore and which shall notify the parties of any changs in the
Contract Prige, Time or both, When a written decision of the Professional is
rendered, the parties shalt have sixty (60) calendar days to submit to mediation
pursuant to these provisions. Failure to request mediation within this time frame
shall result in the Professional's decision becoming final and binding upon the
Owner and the General Contractor.

23.8.5 Upon receiving a claim against the General Contractor, the Professional ar the
Owner may, but is not abligated to, notify the sursty, if any, of the nature and
amount of the claim. I the claim relates to the possibility of the General
Confractor's default, the Professional or the Owner may, but |s not obligated to,
notify the surety and reguest the surety's assistance in resolving the controversy.

ARTICLE 24
DAMAGES AND REMEDES

General Contractor’'s Repair. The General Contractor shall, at its expense, pramptly
correct, repair, ar replace all goods, products, materials, systems, labor and services
which do not comply with the warranties and guarantees set forth in this Contract For
Construction, or any other applicable warranty of guarantes.

General Contractor's Retmbursement. The General Contractor shall promptly
reimburse the Owner for any expenses or damages incurred by the Owner as a result of
{0} the General Contractor 's failure to substantially perform in accordance with the terms
of this Caontract Far Consbruction; (i) deficiencies or coanflicts in the Construction
Documents attributabls to the General Contractor or of which the General Contractor
was or should have been aware; {iii} breach of the warranties and guarantees set forth in
this Contract For Construction or any other applicable warranty or guarantee; or {iv}
othar acts or omissions of the General Conlractor,
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24.4

24.5

24.6

24.7

251

252

General Indemnlty. To the fullest extent permitted by law the General Contractor shall
secure, defend, protect, hold hammless, and indemnify the Cwner and the Cwner's
Related Parties from and against any and all liability, loss, claims, demands, suits, costs,
fees and expenses {including actual fees and expenses of attorneys, expert witnesses,
and other consultants), by whomsoever brought or alleged, and regardless of the legal
theories upon which premised, including, but nel limited to, those actually or aliegedly
arising out of bodiky injury to, or sickness or death of, any person, or propery damage of
destruction (including loss of use), which may be imposed upon, incurred by or assertad
against the Owner or the Owner's Related Parties allegedly or actually arising out of or
resulting from the General Contractor's services, including without limitation any breach
of contract or negligent act or omission (i) of the General Contractor; ar (i} of the
General Contractor's subcontractors or supphiers, or (li} of the agents, employees or
sarvants of the General Contractor or its subcontractors or suppliers.

Intellectual Property Indemnity. To the fullest extent permitted by law, the Geaneral
Contractor shall defend, protec!, hold harmless, and indemmnify the Owner and lhe
Owner's Related Parlies from and against any and all liability, loss, claims, demands,
suits, costs, fees and expenses (including actual fees and expenses of attomeys, expert
witnesses, and other consultants), by whomsoever brought or alleged, for infringemeant
of patent rights, copyrights, or other inteltectual property rights, except with respect to
designs, processes or products of a paricular manufacturer expressly required by the
Owner or Profassional{s) in writing. If the General Contractor has reasan to believe the
use of a required design, process or product is an infiingement of a patent, the Ganaral
Contractor shall be responsible for such |oss unless such informalion ks promptly given
to the Ownar.

Nen-Exclusivity Of Owner's Remedies. The Owner's selection of one or more
remedies for breach of this Contract For Construction contained herein shall not limit the
Crwner's right to invoke any other remedy available to the Cwner under this Contract For
onstruction or by law,

Waiver Of Damages. The General Contracior shall not be eniiled to, and hereby
walves any monetary claims for or damages arising from or related to, lost profits, [ost
business opportunities, unabsorbed overhead or any indirect conseguential damages.

Interest., Interest shall be caloulated in accordance with Part W1l Chapter 218, Florida
Statutes.

ARTICLE 25
MISCELLANEOUS PROVISIONS

integration. This Contract For Construction represenis the entire and integrated
agreament betwean the Owner and the General Contractor, and supersedes all prior
negotiations, representations or agreements, sither written or oral, for the Project. This
Contract For Construction may be amended only by written instrumeants signed by both
tha Owner and the General Contractar, and is subject to sush reasonable modifications
as may be required by the Owner's lender{s) or insurer{s), i any.

Severahility, |If any provision of this Contract For Canstruction, or the appllcation
therecf, is defermined to he invalid or unanforceable, the remainder of that provision and
alt other provigions shall remain valid and enforceable.
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254

25.5

25.8

207

258

259

Waiver. Mo provision of this Contract For Construction may be waived except by written
agreameant of the parties. A waiver of any provision an ane occasion shall not be
deemoed a waiver of that provision on any subsequent occasion, unless specifically
stated in writing. A waiver of any provision shail not affect or alter the remaining
provisions of this Contract For Construction. Furthermore, no action or failure to act by
the Owner, Professional, or General Contractor shall constitute a waiver of a right or
duty afforded tham under this Contract For Construction, nor shafl such action or failure
o act constitute approval of ar acquiescence in a breach thereunder, except as may be
specifically agraed to in wriling.

Strict Compliance, No failure of the Cwner to insist upon strict compliance by the
General Contractor with any provision of this Contract For Construction shall aperaie to
release, discharge. modify, change or affect any of the General Contractor's obligations.

Third-Party Beneficiaries. This Contract For Constructlen shall inure solgly to the
benefit of the parties hereto and their successors and assigns, and, except as otherwise
specifically provided in this Contract For Construction, nothing contained in this Canfract
For Construction is intended to or shall create a contractual relationship with, or any
rights or cause of action in favor of, any third party against either the Owner or the
General Contractor,

Survival.  All provisions of this Contract For Construction whish contain continuing
obligations shall survive its expiration ar termination.

Assignment. Except as prohibited by applicable law, the General Contractor shall not
assign any or all of #s benefits or exscutory obligations under this Contract For
Construction without the approval of the Owner. This includes a merger, stock buyout,
ar other form of transfer of ownership. The Gwner and the General Contractor bind their
BUCCESSOrs and a5signs to the other party to this Confract For Construction. Violation of
this soction shall be deemed a breach of contract and shall enfifle the Owner to
terminate this Contract for Construction with causas.

Public Entity Crimes. A person or affiliate who has been placed on the convicted
vendor list following & conviction of a public entity crime may not be awarded or perform
work as a contractor, supplier, subconfracior, or consultant under a contract with any
public entity in excess of the threshold amount provided in Section 287.017, Florida
Statutes, for Category Two for a period of thirty-six (36) manths from the date of being
placed an the convicted vendar list.

Prohibiticn Against Contingent Fees. Ganeral Contractor warrants that they have not
employed or retained any company ar person, olher than a bana fide employee working
sotely for the General Contractor to soficit or secure this Contract and that they have not
paid or agreed to pay any person, company, corporation, individual, or firm, other than a
bona fide employee working solely for the General Contractor, any fee, commission,
percentage, gift or olher consideration contingent upon or resulting from the award or
making of this Contract.

2510 Non-Discrimination. During the term of this Agreement General Contractor assures

Owner that it is in compliance with Title Yl of the 1264 Civil Righis Act, as amended,
and the Florida Civil Rights Act of 1892, in that General Contracter does not on the
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grounds of race, color, national origin, religion, sex, age, disabilify or marital status,
discriminate in any form or manner against General Contractor's employees or
apphicants for employment.  General Contractor understands and agrees that this
Agresment s conditionad upon the veracity of this statement of assurance.

Right to Audit. The Owner reserves the right to require the General Contractor io
submit to an audit by any auditor of the Owner’s choosing. General Cantractor shall
provide access o all of its records, which relate directly or indirectly to this Agreement at
its place of husiness during regular buesiness hours. General Contractor shall retain all
records peraining fo this Agreement and upon reguest make them available to the
Owner for three {3} years following expiration of the Agreement. General Comractor
agrees to provide such asslstance as may be necessary to facilitate the review or audil
by the Ownear to ensure compliance with applicable socounling and financial standards.
Additionally, Ganeral Contractor agrees o include the requirements of this provision in
all contracts with subconfractors and material suppliers in connection with the work
performed hereundar. I an audit inspection or examination pursuant to this section
discloses overpricing or overcharges of any nature by the General Contractor to the
Owner in excess of one percent (1% of the total contract billings, in addition fo making
adjustments for the overcharges, the reasonable actual costs of the Owners audit shall
be reimbursed to the Owner by the General Contractor. Any adjustiments and/or
payments which must be made as a result of any such audit ar inspection of the General
Contracters invoices andfor records shall be made within a reasonzable amount of time,
but |h no event shall the Hime exceed ninety {90% days, from presentation of the Cwner's
audit findings to the General Contractor,

Minimum Wage. The wage rate paid to all laborers, mechanics and apprentices
employed by CONTRACTOR for the work under the Agreement shall not be less than
the prevailing wage rales for similar classifications of work as established by the faderad
government and enforced by the U.5. Department of Labor, Wages and Hours Division,
and Florida’s Mintmum Wage requirsments in Article X, Section 24(f) of the Florida
Constitution and enferced by the Florida Legislature by statute or the State Agency for
Workforce innovation by rule, whichever is higher,

ARTICLE 26
DEFINITIONS

When cne of the following capitalized words, terms or phrases is used in this contract, it shall be
interpreted or construed first as defined helow, second according 1o its generally accepied
meaning in the construction industry, and third according to its commeon and customary usage.

General Confractor: An entity, inchuding but not limited to a general coniractor, a trade
contractor or & construction manager, engaged directly by the Owner pursuant to a Contract For
Canstruction.

Construction Price: The dollar amount for which a General Contracior agrees to perform the
Work sat forth in a Confract For Construction.

Construction Documents: Plans, specifications, change orders, revisions, addenda, and other
infermation which set farth in detail the Worl,
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Construgtion Sshadule: The timeatable which sets forth pertinent dates for imely completion of
the Work.

Contract For Construction: A written agreement between the Owner and a General
Contractor for provision of goods, products, materials, equipment, systems, managsment,
supervision, labor and services required to construct all or part of a Projeck.

Confract For Professional Services:; A written agreement between the Owner and a
Frofessianat for provision of services and related items reguired to design or engineer all or part
of a Project.

Declaration Of Substantial Completion: Document declaring the Work  substantlafly
complate and suitable for occupancy or beneficial use by the Owner.,

Final Completion: The stage of construction when the Work has besn completed in
accordance with the Contract For Canstruction and the Owner has received all documents and
items necessary for closecut of the Work,

Hazardous Substances: The lerm "Hazardeus Substance” shall have the same meaning and
definition as set forth in the Comprehensive Environmental Response Compensation and
Liability Act as amended, 42 ULS.C. § 6301 ef seq., and regulations promulgated thereunder
{collectivaly "CERCLAM} and any corrasponding state or local law or regutation, and shalt also
include: (a} any Follutant or Contaminant as those terms are defined in CERCLA: (b} any Sokd
Waste or Hazardous Congtituent as those ferms are defined by, or are otherwise identifled by,
the Rescurce Conservation and Recovery Act as amended, 42 WS.C. § 6901 ef seq., and
regulations promulgated thersunder (collectively "RCRA") and any corresponding state or local
law or regulation; (c) crude ofl, petroleum and fractions of distillates therecf, (d} any other
material, substance or chemical defined, characterized or regulated as toxic or hazardous under
any applicable law, regulation, ordinance, directive or ruling; and {e} any infectious or medical
waske as defined by any applicable federal or slate {aws or ragulations.

Owner's Related Parties: Any parent, subsidiary or affiliated entities of the Owner, including
the respective officers, trustees, office holders, directors, shareholders, parners, and
employees of gach.

Professicnal: An entity, including bBut not limited to an architect, civil engineger or gectechnical
engineer, engaged directly by the Owner to provide dasian or angineering services.

Project: A planned construction undertaking as more specifically described immed|ately
preceding the recitals in Chapter 1 of a Cantract For Professional Services or in a Contract For
Construction.

Project Design Schedule: The timetable which sets forth the required relationships between,
and pertinent dates for, required completion of design and engineering services, documents and
related activities.

Site: The geographical location of a Project, usually defined by legal boundary lines, and the
lgcation characteristics including, but not limited e, grades and lines of sireets, alleys,
pavements and adjoining structures, rights-of-way, restrictions, easements, encroachments,
Zoning, deed restrictions, existing buildings and improvements, and service and utility lines.
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Substantial Completion: The stage of construction when the Owner can occupy or
beneficially use satisfactorily completed Work for ifs intended purpose.

Tetal Project Construction Cost: The tofal cost to the Owner to complete construction of the
Project, including, without limitation, the Wark, the cost of utifities, the cost of fees for permits
and licenses, and modifisations necessitatad by local conditions.
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INSTRUMENT #2015017260
OR BK 4587 PG 416 - 422 (7 'GS)

282015 4:21:07 Pt
PROCUREMENT SERVIGES | S RELLY. GLLRK OF THE CIRCUIT COURT

LAKE COUNTY
RECORDING FEES $61.00

ITE Mupber T4-0220

BOND MUMBTR: GSM 32097, execuled In

4 counlerparls

PERTORMANCE BOND

KNOW ALL MEN BY TIIESE PRESENTS:' that We,

Confractor Marbek Consteuction Company L

Confractor Address 614 Bast 11 Lighway 50, Suile 324

Contractor Address 2 Clermont FL 34711

Contractor Telephone (352) 242-1084 .

(hereinafter called the “Principal™) whﬂae. prmcl]:ml business address and telophane number is as
stated above: and

Surety  The Gray Insurance Campany
Surety Address 0 Box sz

Surety Address 2 Metairie 1A 700096202
Surety Phone (504} 883-7750_ o
(hercinafter called the “Surely™), whose principal address and telephone number is as sfated
above, 4 surety msurer chartered and existing under the laws of the State of _Louisians and
guthorized to do business in the State of Florids;

are hold and firmly bound unta Take County Board of County Commissioners, Lake County,

* Florida (hereinafter ealled the “Obligee’), whose principal address is P.O, Box 7800, Tavarcs,

Florida 32778, and Whmu pt incipal telephone number is (352) 483-2000, in the sum of

£ i Bdeht Hondred and 00/ 100 Trallars- «mem-aeeuew fﬁ EF OR[N —
for payiment of which we bind ourselves, our heirs, nur legal representatives, our successors and
our agsignees, jointly and severally.

WITREASN, Principql has enfered into a conlracl with Obligee for Allwons Community®
uader Bid No, 140220 in accordance with drawings and speeifications, -which contract is
mgorporated herein b}' reference and made a pert hereof, and is referred to as the Conlract,

THE CONDITION OF THIS BOND is that if Principal:
T Performs the Conteact at the times and in the matmer presctibed in the Contract;

2, Pays Obliges any and all losses, damages, costs and attorneys’ foes, including appeliate
proceedings, that Obligee sustains bevause of any default by Principal under the Contract,
including, but not limifed to, all delay damages, whether liquidated or actual, incwred by
Ohliges;

i Perfurmsg the puarantee of all worle and materials furnished under the Comract for the
time specified in the Contract; and

4. Promptly tnake all payments to all pessons defined in Scetion 713,01, Tlorida Stamres,
whose cluims derive divectly or indirectly from the prosceution of the work provided for

. *Cenler Behahilitation, 42630 5B 29, Altoona FIL 32702 - General Construction
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SECTION 5 - ATTACHMENTS

51 Momber; 14-0220

in the Contract;

then this bond shall be void: otherwise it remains in fill force and effect.

Any changes in or under the Contract and compliance o noncompliance with any fonnalities
connecled with the Conteact or the changes do not afTzct Surety’s obligalion under this bond.

The Surety, for value received, hereby stipulates and agrees that no changes, pxtensions of fime,
alterstions or additions to the terms of the Contracl or other work to be performed hercunder, or
the specifications referred Lo therein shall in any way atfcot its obligation under this bond, and it
does hereby waive notice of any such changes, cxtensions of time, allerations or additions to the
terms of the Contract or to work or to the specifications,

Thig ingtrument shall be construed in all respects as a statutory bond, It is expressly wndetstood
the time provisions and statute of limitation under Seetion 2535.05, Florida Statules, shall apply o

this hond.

By exceution of this bond, the Surety acknowledges that it has read the Surcty qualifications and
obligations imposed by the constuclion contract and hereby salislies those condilions,

IN WITNESS WHEREOT, thf: above bounded parties have exccuted this instrument

this l‘[J o

being affixed and these presents duly sujncd by [ its unu:lmmgmd representalive, pursuant to

authority of its governing body.

Signed, sealed and delivered
in the presence ol

Wi Eh%ﬂal“ rmmﬁ

Witnm as 1,0 Fr mclpnl

STATE O Flerida

COUNTY OF | age

The forgoing instrument
by Qicy A ranRodkpnD

acknowledged  before me  this 1l gl
t‘}f B e T MH'E-WU&#HL 8 T FLL{Z!.DP- L

7 ety 2015 , {he name of each parly
- "--.__\--H"x
]
PRINCIPAL: ) _,--7

ot

Mﬂll‘}t"k fa"qtu&t‘rlnn ("nmuyh -~

(Cmnp'my Ltmt.} {, f g {/
" L
t%DF]ZEd SlymLmL}
u:v_ A YiARodas D
(Printed Mame)
o ?@E"l‘nl::‘t"#—'r
{Title}
G614 Fust Highweay S0, Suite 324
Clenmont FL 24771

(Business Address)

—

Corporation, an hehull of the Corporation. He/She Jﬁ&etsonauy known to me or lias prodmed

a5 identificalion and who did/did not take an oath,



SECTION 5- ATTACHMENTS

ITE Mutnber 14-0220

Witness as to Sura-tj.f

Witness as fo Surety

Roasleol

f\fncss as A.itmm._'-j n Pyl

Jonoa Keeler

STATEQF _ Florida
COUNTY OF_ Orauge

& 13, 2078
‘.'LP‘JHE Dhi-rmmm

SLIRETY
The Gray Insuranze Conpany

{SLH-EE}F Mamme)

By
{Authorized Signatore)

Ei’riﬁteﬂ Nzum;)

(Title)

{Busincss Address)

alricend K. Atuisitic

As Attorney In Fact (Attaeh Power of Altornuy)
Patricia L Slaughter (407) 786-7770

{Printed Name)

Atterney in Facl and Florida Licensed Resident Agent
"3 Box 62032

Metairie LA 70009-6202

(Busineas Addreze)

[504) 388-7790

(Telephone Number)

The forgoing  insfrument  was  achnowledged  before me  this Febuary 11,2015

by Patricia L. Slaushter, Attorney in Fact of The Gray Insurance Company

@ lowisiang

Corporation, un behalf of the Corporation, He/She is personally kuown 1o me or has produced

NiA

Moty Fublic Stats al Fli
u rida
B f: hl;:—*re-‘a L Durham
et i Sommission £E 0875
Fap Expires U?.‘EI?-':‘Hf S

VNVAAANAAAAAAAAN

a5 identification and who did/did not take s cath,

NOTARY: A0, D lha an

Frinf Name:  Tresa 1. Durham
Commission Mumber;_grgs7slg
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SECTION 5— ATTACEMENTS JTi Number; -4-0224

Bond Number; G5 32097, executed in
£ comuterparts

PAYMENT BONXD
ENOW ALL MIN BY THESE PRESENTS: Lhat We,

Contractor . Marbek Conslruclion Company
Conteecior Address 814 Fagt Flichwar 50, Suite 324
Conteagter Address 2 Clenmant FTL 24710

Contractor Tﬁlephune (3527 242-108d

fhereinafier called the YPrincipal™), whose principal business addtess and teleplone munber is as slated
above; and

Surely  'The Gray Insurance Company
Surety Address PO Box 6107

ourety Addrass 2 bMelzirie LA 700096107
Surety Plhione {504} 588 - 779U

fhersinafter catted the “Surcty'™), whosa prineipal address and feluopboue ramber is as stated above, a
suraty insurar chariered and existing under the laws ot the Statc of . _Lounisiana and aurhorized to
dfu businoss in the Stade of Flovida

als held and firmiy bound unte Lake County Board of County Commissinters, Lake County, Fleeida
{bereinaller called 1he “Obligec™y, whase principal address is I'.Ch Box 7200, Tavares, Flovida 32773, and
whaose principal telephone number is (352) 4839000, in lhe sum of

Five Hundred Seventy Mine 1 Troustnd, [,mht Hursdmf _&m_mﬂ_{lllﬂmln&——
-------------------------------- {% 579 B00.00-- T, |

far payment of which we bind vorsclves, our heiss, our legal representatives, our suceessors and aur
ngsigness, jointly and severally,

WHEREAS, Principal and Oblipss bavs reached o mulual sprecment (heveinalfier refeered to as
the "Contract™) for _Altooog Community Center® Bid No. _14.022p  said Conlract being made a
part of this Bond by Lthis referenee.

THE CONDITION OF THIS BOND is thal if Principal:

L. Shall promyly make payioents to 8l claimanty as defined in seelion 255,05(1}, Florida Sralutes,
supplying the Prineipal with labor, malerials or supplies, as used direcily or indirectly by the Principal in
the prowecution of the work provided fox in the Contract; and

2. Shatl pay the Obligee for all logses, damages, expensss, costs mnd attorneys’ fees, including thase
resulting frum appellate proceedings, thal the Obliges sustaing because of a default by the Pringinal in
contravention to the Contract in regard to payment far sueh laber, matsials, or supplies furnished to the
Principal;

then this bond shall be void; otherwise Lhis Bond remains in full force and effect,

1Rehabilitation, 42530 5B 12, Allvena FL 32702 - General Construction
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SECTION § — ATTACHMENTS T Humb et

BE IT FURTHER KNOWN:

1, Any changes in ov under the Contract and complianee or noneompliance with any formalities
commected with the said Contract ot alictalions which may be made in the terms of the suid Contract, or in
the work to be done under it, or the giving by the Obligee of sty exteasion of time for the performance of
the said Contract, or any other forbearance on the part of the Obligee or Principal to the other, shall not in
any way release the Principal ond the Surety, ot sither of them, theie hsivs, pevsenal representatives,
successors or assigns from liability hercunder, votice to the Surely of any such changes, alleralions,
extensions or forbearance buing herchy waived,

2. Curtain clalmants seeldng the protection of this Bond must timely comply with the sirict
requiretnents set forth in Section 255,03, Florida Statutes, and ag otherwise provided by law.

3. The T'rovisions of this bond are subject to the limitations of Section 255.05(2), Florida Statutes.

By execution of this hond, the Surety acknowledges that it has read the Surety qualifications and
obligations imposad by the construction contract and hereby satisfies those conditions,

THIS BOND DATED THE _ |L™ DAY or Fefoeiny 20 (5 (the date of issue
by the Sureky or by the Sovety's agent and the date of such agu11£m‘u1‘—Df-—ﬂtmrtle.}f}.
r L l‘l'l
Signed, sealed and deliversd / / P
it the presence of: PB/I\TCIPJ"LL / > ]

M'ubell: CG"[‘:‘H{IEEEGH (“mnﬁ{ny _p':'jn
(p’. o pau}r ;N'ﬂmﬁ} Fi -;/ /,

.l'
Bi& wf’;[oz il
(ALL zed blgndtluﬁ}?"
9 P p Yoacdme

(Printed Name)
Vs e
{'Title)
614 Vast Mighway 50, Suite 324
Clermont FL 34711

Wilness as to I"um,lp al

{Busingss Address)
STATE OF  Morids
COUNTY OF | adee . -
The forpoing instrument was acknowledged before me  this_llnt er .
by Piev A FagedonD  of Thorewe CGpuetelenal 3 Aoeon
Carporation, on behall of the Corporation. HLfShL@Ej&bmmlly I{HUWlm me ot has produced
as identification nd who did/did not take an oath,

NOTARY,
Print Name!
Commission Mu
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SECTION 5~ ATTACHMENTS RN

SURETY
The Grav Tnsurance Company

{Suraty Name)

Byi
Witness us to Surcty (Authorized Sighature)

Witness as to Surely {Pr'mterl Name)

(Title)

(Business Address)

OR
= ; Aatricesrd L. Stacesditer
Witnesshs Attorney In Faet Lisa Roseland Az Atlorney In Feot mtﬂﬂﬁ/ Power of Atlotiicy)
il £ : _Dalricia L. Slaughter {4071 780-7770°
Withess as Attorney [n Faclfonna Keefer {Trinted Name)

PO Box 6202
Idetaivie TA 005202

(Business ﬂdd?eésj o
(504) 828-7790
(Telephone Mumber)

STATE QF Florida
COUNTY OF Prange e
The forgoing fustriment  was acknowledred  before  me  this February 11,2015

oY Patricia 1. Slaughter, Adinrney in Pact of The Gray Insurance Gompany ,8 Louisiana
Corporation, on behalf of the Corporation, He/She is personally known Lo me or has produced
MiA _as identification and who did/did not tale an cath,

NOTARY: P i"gﬁ‘

Print Name;  Teresa L. Durham
Commission Mumber;  EE0S7514

iR T
LY Py

3 N"-I'u,-' Fublic Stata of Floriga

:1, % . Terasal oy Ik

N -.ég 'L-h'._drrlrru'-uu" EEGSTET4
Torn®™ Cupices ngdzeengs

SIRRAAAAAAMAN A

*Altorngy in Facl and Flavida Licensed Residenl Agenl
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A ALTHENTIG UNCESSIT HAS ATHUE WATERNARK VISIELEFIEERS AND A MICREFRINT BORDEF « THIS DUCUMENT (S NOT AUTHENTIC UNLESS ITHAS ATHUR WATEH

5

:E
i
i

TLE GRAY INSURANCE COMPANY " e |

THE GRAY CASUALTY & SURETY COMPANY 1887571
GENFRAL POWER OF ATTORNEY {

KNOW ALL 3% TTIESE PRESENLS, THAT Vhe Gray Tsurance Company and The Giray Casulty & Surely Company, sorporations duly
orpelzed and cxisting under the ks of Lovisiana, and having (heir principal otfices in Metairie, Lauisiang, do herely make, constimute, and appaint
Susan L. Reich, Jettrey W. Reich, Don Bramlage, Kim F, Niv, Leslic M. Donahue, Patricia L. Slauglhter, Teresa L. Durbam, Cheryl Foley,
and Gloria A. Richards of Maitland, Florida jointly or severally on behalf of cach of the Companics named abave ils lrue and Jawlul Attorney(s)-
in-Fact, to make, execurs; seal sl deliver, for il on it hebalf and ag ils deed, bonds, or other wrilings abligalory in the nalure of @ bond, ns surcty,
contracls ot surctyship as are of may be required or permitted by Tiww, cegulatian, coneracl or othervrise, pravided that ne band or undertaking or
contract of suretyship execnied under this authority shall exceed lhe wnount ol &1L, 000,
This Power of Altorney is granted and s signed by faesimile under and by the authurity of the fullewing Resolutions addopled by the Baards of
Mirectars of both The Cray Insurance Company and Ehe Gray frasually & Snrery Company at meelings duly culled and held on the 260 day of June, (=

2003,

THIS DOCUMENT IS &

OHANT

SRESCH VEL, that the President, Fxecutive Vive President, any Viee President, ar the Seeretary be und each or any of them herehy is !
authorized to cxecule a power vl Attamey gualilying the allomey named in the piven Power of Atlorney to cxeeule on behall of the Compuny bands, |
underlakings, and all vantracts of surety, and thal each or any al them is hereby mitharized 1o atrest to the exsculivn of aich Fower of Attorney, and I

|

to-attach the seal of the Campany: and il is |
kel
FURTHER REESOLVED, that the signalure of such officers and Lhe seal of the Company may be affixed foany sueh Power of Allormey ok [l

o amy erlificate relating (hereta by Caesimile, and any such Power al* Attarmey or certificale bearing such Maesimils slgnatere or Baesimile seal shall = |
hie hinding upon the Company naw and in the fitare when so affixed with regard Lo any hond, umlenaking or contract ol surety to which il is =
allpiched, =l

!

=
1N WITWNESS WIHERECE, The Greay Insuranee Conypany and The Gray Casualty & Surety Company have ciused their olfvial seals te be hercini e

alfixed, and these presents to be signed by theiv authorized ollivers thiz 129 day of Seplember, 2011

Mark 5. Mangino
Secrotary.
The Ciray Insurance Company,
I'he Gray Casualty & Sorety Company

Michact T, Gray
President, The Gray Insuranes Campany
and
Yice Mrosident,
The Gray Casually & Surely Company

& UNLESS ITHAS A TRUEY

Stale ol Touisiana

1]

Parish of Jefferson

On his 12% day of September, 2011, before me. o Nalary PPablis, personatly appearsd Michael T, Geay, President af The Gray Insuranee Company

and Viee President of The Gray Casualty & Surcty Company, and Mark 5, Mangung, Secretary of The Giray [nsurance Company and The Gray

{lasualty & Surely Company, persooally koswn Lo me, being duly sworn, scknowledged thal Qiey signed lhe above FPower of Attormey and affixed

Ihe seals of the companies as officers of, and acknowladged said instrument to be b veluntary set-and deed, ul their companies, (&

ﬂ;?:.i:-l-. mﬁw{}&& i
7 o (==
£ ¥ 5 H
!
|

®
E . ; y
=;*I1. TLAd ji*g Lizu 9, Millar, Mutary Public, Parish of Orleans
i, PN AT 3 State 0 { Louisiana _
T g My Commissien is for Life
By agrati? ™

I, hdark 5. Manpuna, Scerstary of The Gray lnsurance Conpany and The Gray Casually & Surcty Company, do hereby certify that the above and
fargoing is a e and correel copy of a Power ul Atorney given by the companies, which is slill in full furee and effel.

affixed the seals of the Campanics Lhis duy af .
/' i
hiark 5. bluangune, Seorelary

The Gray Insuranie Campany
e Gray Casualty & Surety Company

B A WEREPAINT BORDER < THIS DOCHKENTIS NOT ALTE:

-




